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Peralta Community College District

Department of General Services

MEMORANDUM

DATE:           January 29, 2008
TO:

Elihu Harris, Chancellor



Board of Trustees

FROM:
Dr. Sadiq B. Ikharo, Vice Chancellor for General Services

SUBJECT:
Approval of Extended Engineering Services, TranSystems Concept Marine Associates, Inc., Sidewalk Replacement Project at the College of Alameda
    ____________________________________________________________________________

 SEQ CHAPTER \h \r 1Peralta Community College District 





Board of Trustees Agenda Report

For the Trustee Meeting Date of January 29, 2008
Item title:

Approval of Extended Engineering Services, TranSystems Concept Marine Associates, Inc., Sidewalk Rehabilitation Project at the College of Alameda 

Specific Board Action Requested:  
Approval is requested for an extension of engineering services with TranSystems Concept Marine Associates, Inc. for the Sidewalk Rehabilitation Project at the College of Alameda, for an additional fee of $25,846.  
Item Summary:
At the Board meeting of March 27, 2007, an amount of $55,570 was approved for TranSystems to provide engineering services for the Sidewalk Rehabilitation Project at the College of Alameda.  A subsequent amendment was approved in the amount of $24,940.  Due to the increased construction time, discovery of noncompliant underground utilities, soft soil and other unforeseen conditions, TranSystems is requesting an additional fee of $25,846.  This will bring the total fee to $106,356, which is less than the Board approved budget for Architectural/Engineering services for the project of $160,300.  
Background/Analysis:

The scope of the additional services to be provided by TranSystems, include:
· Addition of parking lot areas and path of travel to existing plans.

· Calculate and revise elevations to meet DSA requirements.

· Review threshold areas.

· Revise drawings to show new grades, revisions to landscape areas as necessary, revise and show threshold areas; includes revisions after DSA review.

· Attend DSA meetings.

ALTERNATIVES/Options:   

Not Applicable
evaluation and recommended action:
Approval is recommended for an extension of engineering services with TranSystems Concept Marine Associates, Inc. for the Sidewalk Rehabilitation Project at the College of Alameda, for an additional fee of $25,846.  
source of funds (and Fiscal/budgetary Impact):

Measure A, as approved by the voters in Peralta’s constituency and authorized under Resolution 05/06-45, Exhibit A-1, District-Wide Projects, “Walkways, parking lots, landscaping, and handicap accessibility improvements.”
Other departments impacted by this action (e.g. Information Technology):     


 ___Yes


  X  No



Comments:

No additional comments.
General Counsel   (Legality and Format/adherence to Education Codes):


( Legal review conducted

( Legal review not required

Signature: :       /S/ Thuy Thi  Nguyen                            Date:  January 29, 2008  .                                  


Thuy Thi Nguyen, General Counsel
finance department 


( Finance Review Conducted
( Review not required

Signature: :         /S/ Thomas Smith                                 Date:  January 29, 2008 7                                               

         Thomas Smith


         Vice Chancellor for Finance and Administration

Administrator:__ /S/ Sadiq B. Ikharo_                         .  Date:  January 29, 2008 .                                                   /                     Dr. Sadiq B. Ikharo 
Vice Chancellor for General Services

Chancellor: :    /S/ Elihu  M. Harris                                Date:  January 29, 2008 .                                                   

 
Elihu M. Harris
