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Peralta Community College District

Department of General Services

MEMORANDUM

DATE:           January 29, 2008
TO:

Elihu M. Harris, Chancellor



Board of Trustees

FROM:
Dr. Sadiq B. Ikharo, Vice Chancellor for General Services

SUBJECT:
Approval of Resolution 07/08-32, Acceptance and Retention, Ratification of Change Order 1, District-Wide Irrigation Controller Replacement, Arturo Solorzano Munoz, d.b.a. Solorzano Landscape Construction 
_____________________________________________________________________

 SEQ CHAPTER \h \r 1Peralta Community College District 




Board of Trustees Agenda Report

For the Trustee Meeting Date of January 29, 2008
Item Title:
Approval of Resolution 07/08-32, Acceptance and Retention, Ratification of Change Order 1, District-Wide Irrigation Controller Replacement, Arturo Solorzano Munoz, d.b.a. Solorzano Landscape Construction 
Specific Board Action Requested:  
Approval of Resolution 07/08-32, Acceptance and Retention, Ratification of Change Order 1, District-Wide Irrigation Controller Replacement, Arturo Solorzano Munoz, d.b.a. Solorzano Landscape Construction.
Item Summary:

This resolution formally accepts the work of the contractor, Arturo Solorzano Munoz, d.b.a. Solorzano Landscape Construction, for the District-Wide Irrigation Controller Replacement, as complete and provides for a retention payment of $15,992.63, which is ten percent (10%) of the total contract price to be made thirty-five days after the resolution is approved by the Board.  Ratification is also requested for Change Order 1 to the contract in the amount of $1,926.25, which is 1.2% of the original contract amount ($158,000).
Background/Analysis:

On July 26, 2005, this Board awarded a contract to Arturo Solorzano Munoz, d.b.a. Solorzano Landscape Construction for the District-Wide Irrigation Controller Replacement.  The work has now been completed, and acceptance is recommended.  
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This resolution accepts the work as complete and provides for a retention payment of ten percent (10%) of the total contract price to be made thirty-five days after the resolution is approved by the Board.  

Ratification is also requested for Change Order 1 to the contract, in the amount of $1,926.25, which is 1.2% of the original contract amount ($158,000).  This change order was necessitated by unforeseen site conditions.  Existing conduit beneath the parking lot was to be used to run communication wires.  The conduit was found to be damaged, and it was necessary to install new conduit.

Following is a description of Change Order 1:

	CO #
	DESCRIPTION
	JUSTIFICATION
	TYPE
	COST

	CO 1
	Install 2” PVC conduit for communication wires approximately 84 lineal feet.  Work includes trenching and patching to match existing conditions. 
	Existing conduit beneath the parking lot was to be used to run communication wires.  The conduit was found to be damaged and had to be replaced.
	UFC
	$1,926.25


Legend:

ORC – Owner Requested Change

UFC – Unforeseen Conditions

ARC – Architectural Document Related Clarification

DSA – Division of State Architect Required Design Change

It was necessary for the contractor to perform this work so that the schedule would not be delayed and the sequencing of the work would not be affected.  In accordance with Board Policy 6.83, approval was requested from the Chancellor for the change order work, and Change Order 1 is now brought before the Board for ratification with the final acceptance of the project as complete.    
ALTERNATIVES/Options:   

Not Applicable
EVALUATION AND RECOMMENDED ACTION:

Approval of Resolution 07/08-32, Acceptance and Retention, Ratification of Change Order 1, District-Wide Irrigation Controller Replacement, Arturo Solorzano Munoz, d.b.a. Solorzano Landscape Construction, is recommended.
. 

source of funds (and Fiscal/budgetary Impact):

This project is funded by Measure E.
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Other departments impacted by this action (e.g. Information Technology):     


 ___Yes


  X  No



Comments:

No additional comments.
General Counsel   (Legality and Format/adherence to Education Codes):


( Legal review conducted

( Legal review not required

Signature: :       /S/ Thuy Thi  Nguyen                            Date:  January 29, 2008  .                                  


Thuy Thi Nguyen, General Counsel
finance department 


( Finance Review Conducted
( Review not required

Signature: :         /S/ Thomas Smith                                 Date:  January 29, 2008 7                                               

         Thomas Smith


         Vice Chancellor for Finance and Administration

Administrator:__ /S/ Sadiq B. Ikharo_                         .  Date:  January 29, 2008 .                                                   /                     Dr. Sadiq B. Ikharo 
Vice Chancellor for General Services

Chancellor: :    /S/ Elihu  M. Harris                                Date:  January 29, 2008 .                                                   

 
Elihu M. Harris
PERALTA COMMUNITY COLLEGE DISTRICT

RESOLUTION 07/08-32

ACCEPTANCE AND RETENTION

DISTRICT-WIDE IRRIGATION CONTROLLER REPLACEMENT

ARTURO SOLORZANO MUNOZ, D.B.A. 

SOLORZANO LANDSCAPE CONSTRUCTION 

WHEREAS, ARTURO SOLORZANO MUNOZ, an individual entity doing business as SOLORZANO LANDSCAPE CONSTRUCTION, the contractor under that certain contract with the Peralta Community College District, Alameda County, State of California, for all labor, materials, mechanical workership, transportation, equipment and services necessary for the District District-Wide Irrigation Controller Replacement, has made application for acceptance of the work; and

WHEREAS,  the Consultant employed by the Board to prepare plans and specifications for and to supervise the completion of said work, has certified in writing to this Board that said contractor completed the work heretofore described and has recommended to this Board the final acceptance of the project; and

NOW, THEREFORE, BE IT RESOLVED that said work of said contract be and the same is hereby accepted; and

BE IT FURTHER RESOLVED that the retention payment in the amount of FIFTEEN  THOUSAND NINE HUNDRED NINETY-TWO AND 63/100 DOLLARS ($15,992.63), which is ten percent (10%) of said contract price as modified by Change Order 1, shall be made thirty-five (35) calendar days from and after the passage of this resolution, provided no withhold notices requesting the withholding of any monies from said contractor have been filed with this Board of Trustees in accordance with the provisions of Title 15 of Part 4, Division 3, of the Civil Code of the State of California.

PASSED AND ADOPTED by the following called vote this 29th day of January, 2008:


AYES:





NOES:






ABSTAIN:
 




ABSENT:





















































_____________________________ 
Secretary of the Board of Trustees

Peralta Community College District

Alameda County

        

State of California

