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Board of Trustees Agenda Report

For the Trustee Meeting Date of April 8, 2008                                                 
Item title: 

Consider Approval of Resolution 07/08-43, Acceptance and Retention, Ratification of Change Order Proposals, Berkeley City College Audio Visual Program, Presentation Products, Inc., dba Spinitar
Specific Board Action Requested:  
Approval of Resolution 07/08-43, Acceptance and Retention, Berkeley City College Audio Visual Program, Presentation Products, Inc., dba Spinitar, and Ratification of Change Order Proposals in the amount of $29,585.14.
Item Summary: 

This resolution formally accepts the work of the contractor, Presentation Products, Inc., dba Spinitar, as complete. Ratification is also requested for Change Order Proposals (COPs) to the contract in the amount of $29,585.14.  Including previous Board approved change order items, the total cumulative change order amount is a credit of ($29,511.06), which is a reduction of 2.6% to the original contract amount of $1,132,521.  
Background/Analysis:

On July 11, 2006, this Board awarded a contract to Presentation Products, Inc., dba Spinitar, for the Berkeley City College Audio Visual Program.  The work has now been completed, and the project architect recommends acceptance.  This resolution formally accepts the work as complete and provides for a retention payment of 10% of the total contract price.   Ratification is also requested for Change Order Proposals (COPs) to the contract in the amount of $29,585.14.  

Following is a description of the Change Order Proposals:

	COP #
	DESCRIPTION
	JUSTIFICATION
	TYPE
	COST

	COP 22.1 
	Credit for deleting Room 125 from the original AV installation scope.
	Extra ceiling support was recommended so that the drape tracks were not suspended from the ceiling grid.  The installation scope, however, was not added to the work of the General Contractor doing the  trade work.  This work was added to the AV contractor’s scope.  This COP reflects the added costs for this scope. 


	ORC
	$ 6,246.07

	COP 24.1
	Added costs for upgrading three cameras in the Multimedia Suite from the originally specified models to Hi Definition models.
	The (originally) specified studio camera went out of production and were not available.  This upgraded  HD camera was proposed and approved by the former multimedia staff and is also preferred by the current staff.  This COP reflects the added costs for the three upgraded HD cameras.
	UFC
	$ 23,339.07

	
	          Net change
	ADD
	
	$ 29,585.14


CIC – Contractor Initiated Change

ORC – Owner Requested Change

UFC – Unforeseen Condition

ARC – Architect/Consultant Requested Change

DSA – Change Requested by DSA

FMI – Fire Marshall Initiated

It was necessary for the contractor to perform this work so that the schedule would not be delayed and the sequencing of the work would not be affected.  These final change order items are now brought before the Board for ratification.
Alternatives/Options:
Not applicable.
Evaluation and Recommended Action:

Approval of Resolution 07/08-43, Acceptance and Retention, Berkeley City College Audio Visual Program, Presentation Products, Inc., dba Spinitar, and Ratification of Change Order Proposals in the amount of $29,585.14, is recommended.

Source of Funds (and Fiscal/Budgetary Impact):

Bond Measures B, E and the State. 
Other departments impacted by this action (e.g. Information Technology):     

   Yes
                          
       No
            X             


Comments:
No additional comments.
Who will be presenting this item at the board meeting?  

Vice Chancellor Ikharo
Did a Board Standing Committee approve the item?     Yes
              
No     X        
               
If “Yes”, please include that information in your summary.
Please Acquire Signatures in This Order:

Document Prepared By:

Prepared by:
/S/ Sadiq B. Ikharo


   Date:    April 8, 2008
    


Dr. Sadiq B. Ikharo



Vice Chancellor of General Services
Document Presented By:

Prepared by:
/S/ Sadiq B. Ikharo


  Date:    April 8, 2008

Dr. Sadiq B. Ikharo 
Vice Chancellor of General Services
Finance Department Review


     X       Finance review required
_     __ Finance review not required

If Finance review is required, determination is:
   X      Approved
          Not Approved

If not approved, please give reason:   








Signature:   
/S/ Thomas Smith                
Date:    April 8, 2008
                 Thomas Smith 
                      Vice Chancellor for Finance and Administration
General Counsel   (Legality and Format/adherence to Education Codes):

      X      Legal review required
    
            Legal review not required

If Legal review is required, determination is:

   X      Approved
          Not Approved

Signature:         /S/ Thuy Thi  Nguyen                           
Date:    April 8, 2008



Thuy T. Nguyen, General Counsel

Chancellor’s Office Approval
   X      Approved, and Place on Agenda
                                   Not Approved, but Place on Agenda

Signature:
__/S/ Elihu  M. Harris  _____________    Date:    April 8, 2008
_____

Elihu Harris, Chancellor
PERALTA COMMUNITY COLLEGE DISTRICT

RESOLUTION 07/08-43

ACCEPTANCE AND RETENTION

BERKELEY CITY COLLEGE AUDIO VISUAL PROGRAM

PRESENTATION PRODUCTS, INC., DBA SPINITAR

WHEREAS, PRESENTATION PRODUCTS, INC., DBA SPINITAR, 16451 Knott Avenue, La Miranda, California 90638, a corporation existing under and by virtue of the laws of the State of California, the contractor under that certain contract with the Peralta Community College District, Alameda County, State of California, for all labor, materials, mechanical workership, transportation, equipment and services necessary for the Berkeley City College Audio Visual Program, has made application for acceptance of the work; and

WHEREAS,  the Architect employed by the Board to prepare plans and specifications for and to supervise the completion of said work, has certified in writing to this Board that said contractor completed the work heretofore described and has recommended to this Board the final acceptance of the project; and

NOW, THEREFORE, BE IT RESOLVED that said work of said contract be and the same is hereby accepted; and

BE IT FURTHER RESOLVED that the retention payment in the amount of ONE HUNDRED TEN THOUSAND THREE HUNDRED AND 99/100 DOLLARS ($110,300.99), which is ten percent (10%) of said contract price as modified by Change Orders, shall be made thirty-five (35) calendar days from and after the passage of this resolution, provided no withhold notices requesting the withholding of any monies from said contractor have been filed with this Board of Trustees in accordance with the provisions of Title 15 of Part 4, Division 3, of the Civil Code of the State of California.

PASSED AND ADOPTED by the following called vote this 8th day of April, 2008:


AYES:





NOES:






ABSTAIN:
 




ABSENT:

























































_____________________________ 
Secretary of the Board of Trustees

Peralta Community College District

Alameda County

        

State of California
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