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Peralta Community College District

Department of General Services

MEMORANDUM

DATE:           November 13, 2007
TO:

Elihu M. Harris, Chancellor



Board of Trustees

FROM:
Dr. Sadiq B. Ikharo, Vice Chancellor for General Services

SUBJECT:
Approval of Resolution 07/08-24, Acceptance and Retention, Ratification of Change Order Proposals, District Administrative Center Renovations, Phase 3 – Part 1, Nari Construction, Inc. 
_____________________________________________________________________

 SEQ CHAPTER \h \r 1Peralta Community College District 




Board of Trustees Agenda Report

For the Trustee Meeting Date of October 9, 2007
Item Title:
Approval of Resolution 07/08-24, Acceptance and Retention, Ratification of Change Order Proposals, District Administrative Center Renovations, Phase 3 – Part 1, Nari Construction, Inc. 
Specific Board Action Requested:  
Approval of Resolution 07/08-24, Acceptance and Retention, Ratification of Change Order Proposals, District Adminstrative Center Renovations, Phase 3 – Part 1, Nari Construction, Inc.
Item Summary:

This resolution formally accepts the work of the contractor, Nari Construction, Inc., for the District Administrative Center Renovations, Phase 3 – Part 1, as complete and provides for a retention payment of $100,633.17, which is ten percent (10%) of the total contract price to be made thirty-five days after the resolution is approved by the Board.  
Background/Analysis:

On September 12, 2006, this Board ratified the contract award to Nari Construction, Inc. for the District Administrative Center Renovations, Phase 3 – Part 1, in the amount of $851,000.  The work has now been completed, and the project architect recommends acceptance.   Ratification is also requested for final Change Order Proposals (CPEs 10, 12, 12, 14 and 15) to the contract, in the net amount of $8,276.  Including previously Board approved change orders, the total is $155,331.70, which is 18.3% of the original contract price. 
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Following is a description of CPE 10:

	CPE #
	DESCRIPTION
	JUSTIFICATION
	TYPE
	COST

	CPE 10
	Electrical hook-up for eleven (11) instantaneous water heaters in various portables.
	This work was at the request of the College and is additional scope to provide hot water service to the portables.
	ORC
	$7,085


Legend:

ORC – Owner Requested Change

UFC – Unforeseen Conditions

ARC – Architectural Document Related Clarification

DSA – Division of State Architect Required Design Change

It was necessary for the contractor to perform this work so that the schedule would not be delayed and the sequencing of the work would not be affected.  In accordance with Board Policy 6.83, approval was requested from the Chancellor for the change order work, and the final CPE is now brought before the Board for ratification with the final acceptance of the project as complete.    
ALTERNATIVES/Options:   

Not Applicable
EVALUATION AND RECOMMENDED ACTION:

Approval of Resolution 07/08-17, Acceptance and Retention, Ratification of Change Order Proposal 10, Utility Build-Out for Portable Buildings, College of Alameda, Dan Electric, is recommended. 

source of funds (and Fiscal/budgetary Impact):

This project is funded by Bond Measure E.
Other departments impacted by this action (e.g. Information Technology):     


 ___Yes


  X  No



Comments:

No additional comments.
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General Counsel   (Legality and Format/adherence to Education Codes):


( Legal review conducted

( Legal review not required

General Counsel   (Legality and Format/adherence to Education Codes):


( Legal review conducted

( Legal review not required

Signature:       /S/ Thuy Thi  Nguyen                             Date: November 13,2007 .                                  


Thuy Thi Nguyen, General Counsel
finance department 


( Finance Review Conducted
( Review not required

Signature:         /S/ Thomas Smith                                 Date: November 13, 2007 7                                               

       Thomas Smith


       Vice Chancellor for Finance and Administration

Administrator:__ /S/ Sadiq B. Ikharo_                        . Date: November 13, 2007 . /                   Dr. Sadiq B. Ikharo

Vice Chancellor for General Services

Chancellor:    /S/ Elihu  M. Harris                                Date: November 13, 2007  .

 
Elihu M. Harris  
PERALTA COMMUNITY COLLEGE DISTRICT

RESOLUTION 07/08-24

ACCEPTANCE AND RETENTION

DISTRICT ADMINISTRATIVE CENTER RENOVATIONS, PHASE 3 – PART 1

NARI CONSTRUCTION, INC.

WHEREAS, NARI CONSTRUCTIONS, INC., a corporation existing under and by virtue of the laws of the State of California, the contractor under that certain contract with the Peralta Community College District, Alameda County, State of California, for all labor, materials, mechanical workership, transportation, equipment and services necessary for the District Administrative Center Renovations, Phase 3 – Part 1, has made application for acceptance of the work; and

WHEREAS,  the Architect employed by the Board to prepare plans and specifications for and to supervise the completion of said work, has certified in writing to this Board that said contractor completed the work heretofore described and has recommended to this Board the final acceptance of the project; and

NOW, THEREFORE, BE IT RESOLVED that said work of said contract be and the same is hereby accepted; and

BE IT FURTHER RESOLVED that the retention payment in the amount of ONE HUNDRED THOUSAND SIX HUNDRED THIRTY-THREE AND 17/100 DOLLARS ($100,633.17), which is ten percent (10%) of said contract price as modified by change orders, shall be made thirty-five (35) calendar days from and after the passage of this resolution, provided no withhold notices requesting the withholding of any monies from said contractor have been filed with this Board of Trustees in accordance with the provisions of Title 15 of Part 4, Division 3, of the Civil Code of the State of California.

PASSED AND ADOPTED by the following called vote this 13th day of November, 2007:


AYES:





NOES:






ABSTAIN:
 




ABSENT:





















































_____________________________ 
Secretary of the Board of Trustees

Peralta Community College District

Alameda County

        

State of California

