PERALTA COMMUNITY COLLEGE DISTRICT rrEm# L0
Board of Trustees Agenda Report
For the Trustee Meeting Date of October 28, 2008

ITEM TITLE:

Consider Approval of Extended Construction Management Services for Olive Construction
Management, Renovations to Building A and Sidewalk Rehabilitation Project, College of
Alameda

SPECIFIC BOARD ACTION REQUESTED:

Approval is requested for an extension of services with Olive Construction Management,
the project manager for the Renovations to Building A and Sidewalk Rehabilitation Project
at College of Alameda, for a fee of $418,826.

ITEM SUMMARY:

The time extension is from March 2008 through August 2009, and will provide construction
management services for the Renovations to Building A and Sidewalk Rehabilitation
project at Coliege of Alameda through project completion.

BACKGROUND/ANALYSIS: ,

The original contract with Olive Construction Management was approved at the Board
meeting of April 25, 2008, in the amount of $196,560. At the meeting of May 8, 2007, the
Board approved Amendment No. 1, in the amount of $243,760 ($33,200 was identified for
the addition of the Sidewalk Rehabilitation project), which extended the services from April
1, 2007 to March 31, 2008. At the meeting of January 29, 2008, the Board approved
Amendment No. 2, in the amount of $14,400 for additional construction management
services for the Sidewalk Rehabilitation Project. This amendment will increase the total
not-fo-exceed contract amount to $873,546.

ALTERNATIVES/OPTIONS!
Not applicable.

EVALUATION AND RECOMMENDED ACTION:

Approval is recommended for an extension of services with Olive Construction
Management, the project manager for the Renovations to Building A and Sidewalk
Rehabilitation Project at College of Alameda, for a fee of $418,826.

SOURCE OF FUNDS {AND FISCAL/BUDGETARY IMPACT):

Measure E and Measure A, as approved by the voters in Peralta’s constituency and
authorized under Resolution 05/06-45, Exhibit A-1, District-Wide Projects “Walkways,
parking lots, landscaping, and handicap accessibility improvements.”

OTHER DEPARTMENTS IMPACTED BY THIS ACTION (E.G. INFORMATION TECHNOLOGY):
YES No X

COMMENTS:
No additional comments.




WHO WILL BE PRESENTING THIS ITEM AT THE BOARD MEETING?
Vice Chancellor Ikharo

DiD A BOARD STANDING COMMITTEE RECOMMEND THE ITEM? YES No X
IF “YES”, PLEASE INCLUDE THAT INFORMATION IN YOUR SUMMARY.

PLEASE ACQUIRE SIGNATURES IN THiS ORDER:

DOCUMENT PREPARED BY:

! % -
Prepared by: %—“60" £’ Vg Date: October 28, 2008

Dr. Sadiq B. Ikharo
Vice Chancellor of General Services

DOCUMENT PRESENTED BY:

QJ‘*O“”&/ £ . %\W Date: October 28, 2008

Dr. Sadiq B. Ikharo
Vice Chancellor of General Services

FINANCE DEPARTMENT REVIEW
X Finance review required _Finance review nof required
If Finance review is required, determination is: _~~ Approved Not Approved

If not approved, please give reason:

Signature:; %Aﬂ .S;uJZ—— Date: /o 2/- 28

Thomas Smith
Vice Chancellor for Finance and Administration

GENERAL CounseL (Legality and Format/adherence to Education Codes):

X __ Legal review required Legal review not required

If Legal review is r%mination is: xo Approved Not Approved
Signature: bu/ Lo Date: /tf/zr/éf

~Nguyen, General Counsel

T
/ /

CHANCELLORiS"ﬁFFICE APPROVAL

X__ Approved, and Plac Pn Agenda Not Approved, but Place on Agenda
Signafure: Hh = G Date: ID/U/OQ

Elihu Harris, Chancellor




October 16, 2008

Mark Sennette

Director of Capital Projects
333 E. 8™ Street

Oakland, CA 94606

Re:  College of Alameda
Bldg A Renovation & Bldg A Sidewalk Rehabilitation

Subj.: Approval Letter
Modification to Contract - REVISED

Mark:

Thank you for your attention to this current proposal for Olive Construction
Management’s (OCM Inc.) Project Management/Construction Management Services for
the Bldg A Renovation & Bldg A Sidewalk Rehabilitation Project.

Also attached is OCM’s past fees for work performed at PCCD for your reference and
information. OCM oversaw and completed approximately $12M in work with a
corresponding fee of 3.6%. An analysis of other Project Management fees reveals
anywhere from 9.93% for Laney Bldg A to 5.03% for Berkeley City College — a $40M
Bldg.

This current fee request of $418,826 (Task/Hour Description attached for your
convenience) represents 4.64% of the construction amount of $9,036,000.

My current contract expired March 2008. As you may recall I submitted my original
proposal April 2008 and have not received a response for six months. I am unable to bill
for the Bldg A project for the current month of September 2008. Your expediency in
approving this proposal is requested in order for OCM to continue ongoing management
support of the project.

I understand official approval will need to be targeted for the October Board Meeting,
however, 1 will continue OCM’s services with a written approval from PCCD by
signature of this proposal below. Please respond as soon as possible.

Bldg A Proposal
~]

OliveConstructionManagement 149 Ramona Ave. E| Cerrito, CA. 94530 phone:510.868.0861 cell:510.529.5409 fax:866.611.8128




@livia Rocha
President, Olive Construction Management Inc.
Attachment: Task/Hour Description

Mark Sennette, Director of Capital Projects Date

Bldg A Proposal
~D

OliveConstructionManagement 149 Ramona Ave. El Cerrito, CA. 94530 phone:510.868.0861 cell:510.529,5400 fax:866.611.8128
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