PERALTA COMMUNITY COLLEGE DISTRICT ITEM # 5

Board of Trustees Agenda Report
For the Trustee Meeting Date of June 10, 2010

ITEMTITLE:

Consider Approval of Resolution 9/10-43, Acceptance and Retention, and Ratification
of Deductive Change Order Nos. 1A and 2, Lighting Upgrades to Bldgs. B, D & G/Bldg.
G Weight Room & Toilet Room Modifications at Bldgs. B, L & Diesel Mechanics,
College of Alameda, Hung Construction

SPECIFIC BOARD ACTION REQUESTED:

Approval of Resolution 9/10-43, Acceptance and Retentlon and Ratification of
Deductive Change Order Nos. 1A and 2, Lighting Upgrades to Bldgs. B, D & G/Bldg. G
Weight Room & Toilet Room Modifications at Bldgs. B, L & Diesel Mechanics, College
of Alameda, Hung Construction.

ITEM SUMMARY:

On April 21, 2009, this Board awarded a contract to Hung Construction for the Lighting
Upgrades to Bldgs. B, D & G/Bldg. G Weight Room & Toilet Room Modifications at
Bldgs. B, L & Diesel Mechanics at College of Alameda. The project entered into several
substantial completion reviews in order to allow for occupancy by the college for
academic and staff needs and timeline. The work has now been completed, and
acceptance is recommended.  This resolution accepis the work as complete and
provides for a retention payment of $210,697.30, which is 10% of the contract price, as
modified by Change Order Nos. 1, 1A and 2, to be paid thirty-five (35) calendar days
from and after the filing of the Notice of Completion at the Alameda County Recorder’s
Office.

Ratification is also requested for deductive Change Order No. 1A, a reduction to the
contract in the amount of ($640), and deductive Change Order No. 2, a reduction to the
contract in the amount of ($169,192). The change orders include a non-compensatory
time extension of 129 days to April 12, 2010. At the Board meeting of July 21, 2009,
Change Order No. 1 was ratified in the amount of $23,255.00, which is 1.1% of the
original contract amount of $2,163,550.00. Including these two deductive change
orders, the cumulative change order amount of ($146,577.00) is a reduction of 0.6%
to the original contract amount of $2,163,550.00.

Change Order No. 1A provides credits for:

¢ Deletion of the exhaust fan in the Men’s and Women's Restrooms in the Diesel
Mechanics Building, since the existing fan was found to be incorrectly wired

» Acreditto leave in place the door frames in the Library restrooms on the second
floor, since the existing frames were in good condition

Change Order No. 2 provides credits for:

¢ Deduction to the contract for the gymnasium kalwall, in the amount of $153,000.
This was deducted because the general contractor, Hung Construction, is going




out of business and could not perform the scope of work.

» Deduction for deletion of mirrors ($1,821) because the existing south facing
mirror in the dance room was in good condition

e Deduction of $14,371 for an uncommitted allowances for work that was not
required to be performed

BACKGROUND/ANALYSIS:

This project is one of the previously Board approved Phase |l College of Alameda
Modernization and Short-Term projects, funded by Measure A. The modernization and
short-term project allocations were discussed by the Board Facilities and Land Use
Committee and approved by the Board of Trustees at the meeting of October 9, 2007.

The changes have been reviewed and approved by the project architect, the project
manager and the General Services Department. It has been détermined that it was in
the best interests of the District and financially prudent to authorize these change
orders.

ALTERNATIVES/OPTIONS:
Not applicable.

EVALUATION AND RECOMMENDED ACTION:

Approval of Resolution 9/10-43, Acceptance and Retention, and Ratification of
Deductive Change Order Nos. 1A and 2, Lighting Upgrades to Bldgs. B, D & G/Bldg. G
Weight Room & Toilet Room Modifications at Bldgs. B, L & Diesel Mechanics, College
of Alameda, Hung Construction, is recommended.

SOURCE OF FUNDS (AND FISCAL/BUDGETARY IMPACT):

~Measure A, as approved by the voters in Peralta’s constituency and authorized under
Resolution 05/06-45, Exhibit A-1, College of Alameda, “Remodeling and equipping
classroom and campus fagcilities,” “Plumbing, electrical, mechanical system upgrades
and improvements,” “Handicapped accessibility,” and “Equipment, technology,
upgrades, and facility and classrooms improvements and expansions for the college’s
following programs and proposed programs: Automotive Technology, Aviation
Mechanic Technology Program, Diesel Mechanic Technology, Online-Education,
Teacher Education, Institute in Foreign Languages (inciuding but not limited to ESL and
Spanish for Police Officers), Pharmacy Technician, Bioinformatics, Student Services,
Dental Assisting, Accounting, Library, Learning Resources Center, Art, Anthropology,
Apprenticeship programs, Astronomy and Physics, Biology, Extended Opportunities
and Programs, Programs and Services for Students with Disabilities (Offices and
Adapted Computer Lab}, Computer information Systems, Diesel, Dance, Music, Health
Services, and CalWORKs/Workforce Development.”
Budget code: 1-63-6206-1-710000-2315-00.

OTHER DEPARTMENTS IMPACTED BY THIS ACTION (E.G. INFORMATION TECHNOLOGY):
YES No_X



COMMENTS:
All Board recommended contracts are subject to negotiation and execution by the

Chancellor.

WHO WILL BE PRESENTING THIS ITEM AT THE BOARD MEETING?
Vice Chancellor Ikharo

DiD A BOARD STANDING COMMITTEE RECOMMEND THE ITEM? YES X No
IF “YES”, PLEASE INCLUDE THAT INFORMATION IN YOUR SUMMARY,




PLEASE ACQUIRE SIGNATURES IN THIS ORDER:

DOCUMENT PREPARED.BY:

Prepared by: i@uqf Z-. % Date: & /9’//()
Dr. Sadiq B. fkharo
Vice Chancellor of General Services

DOCUMENT PRESENTED BY:

Q\QEM/ ;’ % , Date: &/2/”@
Dr. Sadiq B. Ikharo
Vice Chancellor of General Services

FINANCE DEPARTMENT REVIEW
X Finance review required Finance review not required
If Finance review is required, determination is: Approved Not Approved

If not approved, please give reason:

Signature: Date:
For Finance and Administration

GENERAL COUNSEL (Legality and Format/adherence to Education Codes):

X __ Legal review required Legal review not required

if Legal review is requ%aﬁon is: )67 Approved Not Approved
Signature: . Date: & /9 /,//a
Thqy’fl?ﬂ'g’uyen, General Counsel o/

CHANCELLOR’S OFFICE APPROVAL

X __ Approved, and Place on Agenda Not Approved, but Place on Agenda

Signature: ogg. P ‘jé\?m Date: é%/z%]fc

Elihu Harris, Chancellor




PERALTA COMMUNITY COLLEGE DISTRICT
RESOLUTION 9/10-43

ACCEPTANCE AND RETENTION

LIGHTING UPGRADES TO BLDGS. B, D & G/BLDG. G WEIGHT ROOM &
TOILET ROOM MODIFICATIONS at BLDGS. B, L & DIESEL MECHANICS,
COLLEGE OF ALAMEDA

HUNG CONSTRUCTION

WHEREAS, HUNG CONSTRUCTION, a corporation existing under and by virtue of the laws of
the State of California, the contractor under that certain contract with the Peralta Community
College District, Alameda County, State of California, for all labor, materials, mechanical
workmanship, transportation, equipment and services necessary for the Lighting Upgrades to
Bldgs. B, D & G/Bldg. G Weight Room & Toilet Room Modifications at Bldgs. B, L & Diesel
Mechanics, College of Alameda, has made application for acceptance of the work; and

WHEREAS, the Project Manager employed by the Board to supervise the completion of said
work, has certified in writing to this Board that said contractor completed the work heretofore
described and has recommended to this Board the final acceptance of the project; and

NOW, THEREFORE, BE IT RESOLVED that said work of said contract be and the same is
hereby accepted; and

BE IT FURTHER RESOLVED that the retention payment in the amount of TWO
HUNDRED TEN THOUSAND SIX HUNDRED NINETY-SEVEN AND 30/100 DOLLARS
($210,697.30), which is ten percent (10%) of said contract price, as modified by Change Order
Nos. 1, 1A and 2, shall be made thirty-five (35) calendar days calendar days from and after the
filing of the Notice of Completion at the Alameda County Recorder’s Office, provided no
withhold notices requesting the withholding of any monies from said contractor have been filed
with this Board of Trustees in accordance with the provisions of Title 15 of Part 4, Division 3, of
the Civil Code of the State of Californmia.

PASSED AND ADOPTED by the following called vote this 10th day of June, 2010. The full
Board has voted in support of this resolution, unless the Board meeting minutes reflect otherwise.

Secretary of the Board of Trustecs
Peralta Community College District
Alameda County

State of California




PROJECT FINAL ACCEPTANCE

PROIECT NAME: Lléhtmg Upgrades to Bldus B, D & G/B dg G We[ght
Room & Minor Accessibility Improvements

PROJECT NUMBER COA Project 02315 (82339)
PR(}JECT MANAGER: Olive CM Inc.
CONTRACTOR: Hung Construction

For acceptance and approval at the Board of Trustees Meeting of:

April 27, 2610

This project is accepted and complete and approved by the Co%lege/District:

College President

20‘;]%@, igﬂw ] | ﬂ/f'»’/;o

(signature) , ‘ ‘ - {date)

' College Business Manager

{ %&w/w}/f/// | D 2 /}f./é‘

(srggature) _ _ ‘ : (date)

LMS 6/08 - -



Recording Requested By:
Peralta Community College District

When Recorded, Mail To:

- Office of General Services

333 East 8th Street
Oakland, CA 94606

For Recorder’s Use

Government Code: 27383

Peralta Community College District

Office of General Services

133 East 8th Street, Oakland, California 94606

(510) 466-7200 _(510) 466-7315

NOTICE OF COMPLETION

OWNER:
NATURE OF INTEREST OR ESTATE:
PROJECT CONTRACT TITLE:
PROJECT NUMBER:

PROJECT ADDRESS:
CONTRACTOR:

CONTRACTOR’S ADDRESS:

DSA APPLICATION NUMBER:

- CONTRACT START DATE:
ORIGINAL CONTRACT TIME:
CONTRACT TIME EXTENSIONS:
APPROVED VIA CHANGE ORDER:
 CONTRACT COMPLETION DATE:

PERALTA COMMUNITY COLLEGE DIST“RICT, OAKLAND CA
TOILET ROOM MODERNIZATION AT BLDG B, L. & DM

2330 '

555 RALPH APPEZZATO MEMORIAL PARKWAY, ALAMEDA, CA ‘
HUNG CONSTRUCTION COMPANY

851 8157 AVENUE, SUITE A, OAKLAND, CA 94621

109901

MAY 11,2009

208 CALENDAR DAYS

129 CALENDAR DAYS

1A

APRILI2, 2010

The above referenced Contract has been completed in accordance with the plans and specifications thereof, and to
the satisfaction of the Peralta Community College District. The nature of the title of the stated owner is: in fee.

State of Californiz
County of Alameda

That he/she/they is/are the person(s) signing the above document; that He/she/they hés.fhavc read the sarme, and

knongﬂgp content thereof and that the acts stated therein are true.

%ﬁgﬁgﬁ‘ﬁ;’ Z- @MM

5/ /s

'(Signaﬁire of Affiant) ~
Dr. Sadig Bello Tkharo
Vice Chancellor, General Services

Date

1 decla¥é inder penalty of perjury that the foregoing is true to the best of my knowledge.

\}ré@h"i/ % 3 C’g‘?ﬂmm

(Signature of Affiant) )
Dr. Sadiq Bello Tkharo
Vice Chancellor, General Services

/%15

Date

PASTANDARD FORMSWotice of Completion.jm.2/14/07




PERALTA COMMUNITY COLLEGE DISTRICT

Office of General Services @ 333 East 8th Strest OaRIand California 94606@ Phone 510/466-7200@ Fax 510/466-7315

B R AR,
CHANGE ORDER NO. 1A
PROJECT: Toilet Room Modernization at Bldgs DATE: March 10, 2010
B, L & DM :
DSAFILENO.:1-C1

OWNER: Pevalia Community College District DSA AYP NO.: 109201
CONTRACTOR:Hung Construction Co. PCCD PROJECT #: 2330

851 815t Avenue, Suife A PROJECT MANAGER: OCMinc,

Oakland, CA 24621 :

The Contractor is authorized to make the changes listed in the Summary and described in Change Order Attachment when this Change Order has been
approved, Through acceptance of this cliange ordel, this Confractor aclmowledges that it has reviewed the progress of the work related to this project and the
potental impact of the added work on the progress of the project in the future. As a result, this change order Inchudes compensation to the Contractor for any and
all effects, delays, inefficiencies or similar demands associated with this project and the Coniractor recogrdzes that there is no basis for any such claim in the
future, Please note that all other terms and conditibns of thie contract remain unchanged and that all costs to mainimin our original contract schedule with the
inclusion of the adjusted scope of work as set forth by this change order are included within the lump sum change order amount stated herein.

Oﬂomal COTETACE STUIY . v vsveeses sonoonns connss 2o aes ssn seease seeaveans sae ans oo sasavacos 3 303,400.00

Net C‘"mnge by prevmus}y authorized Change Drdefs vresesoen san annnns cns annend 0.00

The Contract sum prior fo this Change Order Was......cocvvw s e sovsnearnnn §_363,400.00 -

The Coniract sum will be decreased by this Change Order.., vesvesneeneanennensd {_ 640.00)

The New Contract Sum including this Change Order will be... oo cocveenne §_362,760.00
Cumulative Change Ordes{s) as a percentage of confract including this Change Order(-0.02 %}
The Contract is changed by (129) Days '

Contract completion date as of this Change Order therefore is:  Apvil 12, 2010

Summary reference atiached items: P.C.0. 6,7

Approved: Approved: h Appmveﬁ Perali:a Commumty
Aschifect of Record | General Coniractor ' Eo]lege Dlsinc ]
T
f iy
i f e
!i -'1 i, J ( {Z /{{
‘ Director of Capr%a]. meectg
Vi

/ i f’j ' 4 Date: ‘E' ﬁp;ﬁw é,! ok

» T ' / 3
! 7= 'f!(/(f?;;f’ _/5' (’“j

7 X [/ i A : ~
S0y 7 & e “Wf % S |
Date: Y / g9 { ] ' Date: 5; Piim - Vice Chancellor of General Services
i . i
A : Date: f{f{!{:{}’ﬂ}‘ % 287D
Approved: Electrical or Approved: Mechanical Approved?Div. of the State Archifect
Structural Engineer Engineer ’

Date: Date: Bate:

Change Order (revised 11/14/08) -




ERALTA_ COMMUNITY COLLEGE DISTRICT

irest Dakland, California $4606% Phone 510/486- 7200 ) Fa"S?DMBf)‘ 1315

SUMMARY OF CHANGE ORDER No. 1A

Attachment
PROJECT: TOILET ROOM MODERNIZATION
ATBLDGS B, L & DM DATE: APRIE 1, 2010
_ , DSAFILENO.: 1-C1
OWNER: Peralta Community College District DSA APP NO.: 109501

CONTRACTOR: HUNG CONSTRUCTION

PCCD FILE NO.: 2530

i PCO No. 6

DEDUCT § (208.00)
ADD/DEDUCT 0 Days

Description:

Requested by:

Reason:

2_F Delete Exhaust Fan in Mens and Womens Toilet Rooms
Diesel Mechanics |

Cwner

The existing exhaust fan is in new condition, the reason it was

* not functioning previously is that the wiring was incorrectly

DSA prelim.
approval date:

installed. This will provide a credit for the work.

Pending

Z PCO No. 7

- DEDUCT $ (425.00)
ADD/DEDUCT 0 Days

Description:

Requested by:

Reason:

DSA prelim.
approval date:

2-F Credit to delete the replacement of the door frame in Library
doorways

Cwner

The door frame in the library is in good condition, this will
provide a new door and allow the existing frame to remain.

Pen&ing

Enid of Fems

Change Order (revised 7/24/03)




PERALTA COMMUNITY COLLEGE DISTRICY

Office of General Services @ 333 East 8th Street Oakland, California 94606@ Phane 510/466-7200@ Fax 510/466-7315

CHANGE ORDER NO. 2

PROJECT: Lighting Upgrades to Bldgs B, D & G DATE: March 10, 2010
' : DSA FILE NO.: 1-C1
OWNER: = Peralta Community College District DSA APP NO.: 109625
CONTRACTOR:Hung Consiruction Co, . PCCD PROJECT #:2330
851 81st Avenue, Suite A PROJECT MANAGER: OCMIne.
QOakland, CA 94621 '

The Coniractor is authorized to make the changes listed in the Suemmary and described in Change Order Attachment when this Change Order has been
approved. Through acreptance of this change order, this Centractor acknowledgas that it has reviewed the progress of the work related to this project and the
potential impact of the added work on the progress of the project in the future. As a result, this change order includes compensation io the Contractor for any and
all effects, delays, inefficiencies or similar demands associated with this project and the Contractor recognizes that thera is o basis for any such daim in the
future. Please note that a1l ther terms and conditions of the copfract remain unchanged and that a1l costs to maintain oux original contract scheduie with the
inclusion of the adjusted scope of work as set forth by this change order are induded wiflin the lpmp sum change order amount stated herein.

Original Contract ST e e evecoeseosas sisassas svcons atanr e sas s s s sne e ...51,800,150.00

Net Change by previously authorized Change Orders. ..o eeieninene e 23255.00

The Contract sum prior to this Change Order Was.......w weersovvon ceenennns $1,823,405.00

The Contract sum will be decreased by this Change Ordex.....c.ccev e a5 (169,192 00)

The New Contract Sumn including this Change Order will be....c.ooo i $1,654,213.00
Cumulative Change Order(s) as a percentage of contract including this Change Order(-8.0 %)
The Contract is changed by (129) Days o

Contract completion date as of this Change Order therefore is:  April 12, 2010

Summary reference attached items: P.C.0. 4,5 and 8

Approved: Approved: “Approved: Peral’sé: Ccmmunity
Axchitect of Record General Contractor - | College District % /
3 w’fﬁi‘f;-’;} L'_M:%:_x ‘\ 2
Diirector of Capital Projects
;
A 4 4 Date: 15, kopy. 7615
“"g [ F A ate 7 o, a0
- & . £ / ,...-—v;”?f % o i
£ : L/ SET (é ] ]
e \:{ff“"?ﬂ;f — iy B cihonge
/N 'j;{/"a/ﬁ Fofrioa : —=
Date: / /} e’ 22 / [Z Date: “{{{] 0 Vice Chancellor of General Sexrvices
L ! ,
Date: fs‘l"?ff«ff; o 2D
Approved: Electrical or | Approved: Mechanical Apvproved: Div, of the State Architect
Structural Engineer Engineer
Date: Drate: - Date:

Change Order {revised 11/14/08)



PROJECT:

OWRNER:

PERALTA COMMUNITY COLLEGE DISTRICT

Office oneral Services_ @ 333 East §th Street Oakland, Cal

Peralta Community College District
CONTRACTOR: HUNG CONSTRUCTION

SUMMARY OF CHANGE ORDER No. 2
. © Aftachment .

LIGUTING UPGRADESTOBLDGSB, D &G

DATE: APRIL I, 2010
DSAFILENO..1-C1
DSA APP NO.: 109625

PCCD FILE NO.: 2330

DEDUCT $ {153,000.00)

1  PCONo.4 :
ADD/DEDUCT 0 Days
Deseription: 1-F Credit for deletion of gymmnasium kalwall
- Requested by: Contractor ‘
Reason: Hung Construction has informed the District that they intend to
close their doors and cannot finish this portion of the work.
This.portion of DSA approved work will be separately bid and
performed.
DSA prefim.
approval date:  Pending
2 PCONo.5 DEDUCT $ (1,821.00)
ADD/DEDUCT 90 Days
Description: 2-F Credit for deletion of mirrors and smaller window
Requested by:  Owner _
Reason: The south side of the dance room already had mirrors installed
under a separate project. This deletion will keep the existing
mirrors. '
DSA prelim. - .
approval date:  Pending
3 PCONo.8 DEDUCT $ (14,371.00)
ADD/DEDUCT 0 Days
Description: 2-F Deduct for uncommitted allowances and umit prices
. incorporated into base-bid contract
Requested by:  Owner
Reason: Uncommitied amount remaining
DSA prelirn.
approval date:  Pending

- Change Crder (revised 7/24/03)




