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Peralta Community Colleges $292,313,538

Laney College $74,191,151

3-DSA3-DSA3-DSA $23,000,000

Laney: Student Center Renovations 02944 DSA $23,000,000 $19,000,000 Building Renovations WLC Architects Measure A Trent T. Unassigned 01-Mar-07 14-Jan-11 01-Jun-11

4-Bid Phase4-Bid Phase4-Bid Phase $9,564,534

Laney: Barrier Removal Implementation (BRIP) 02348 BID $5,000,000 $4,700,000 ADA Compliance George Dedekian Measure A Jeff C. Stegeman & Kastner 02-Mar-09 15-Jun-10 10-Aug-10

Laney: Tower Refurbishment 02314 BID $2,857,534 $7,000,000 Design/Build YHLA/Chevron Measure A Trent T. DGS Staff 03-Jun-08 15-Jul-10 11-Apr-11

Laney: Swing Space (Tower) BID $1,200,000 $800,000 Swing Space YHLA Measure A Trent T. Consolidated 01-Apr-09 15-Jul-10 30-Jul-10

Laney: Peralta TV 02336 BID $507,000 $400,000 Bldg Modifications Gelfand Partners Measure A Trent T. DGS Staff 01-Feb-10 01-Jun-10 30-Sep-10

5-Construction Phase5-Construction Phase5-Construction Phase $19,292,946

Laney Athletic Fields and Field House 02338 Const 25% $16,500,000 $12,650,000 Design/Build Gilbane Measure A Trent T. Cordoba 10-Dec-08 04-Jan-10 01-Apr-11

Laney: HVAC Modifications-Computer labs F&G Const 0% $2,241,696 $1,891,696 Bldg Modifications Chevron Energy
Soltn

Measure A Trent T. DGS Staff 01-Jun-09 16-Aug-10 09-Dec-10

Laney: Tower 2nd Floor Relocation to Upper A 02314 Const 99% $551,250 $300,000 Building Renovations YHLA Measure A Trent T. Consolidated 02-Jun-08 15-Apr-09 31-Dec-09

6-Close-Out Phase6-Close-Out Phase6-Close-Out Phase $22,333,671

Laney: Beginner's Inn Culinary Kitchen 02322 COMPLETE $11,600,000 $5,600,800 Building Renovations WLC Architects Measure A/E Jeff C. Bovis 01-Dec-04 05-Oct-09 01-May-09

Laney: Restroom and Shower Phase I, II & III 02314 COMPLETE $1,443,750 $1,100,000 Building Renovations YHLA Measure A Trent T. Consolidated 12-Nov-08 02-Apr-09 30-Jul-09

Laney: Student Services Welcome Center 02314 COMPLETE $1,261,237 $900,000 Bldg Modifications YHLA Measure A Trent T. 1701 Associates 01-Mar-07 01-Jul-08

Laney: Building F Welding Labs 02314 Close Out $1,246,875 $650,000 Misc Refurb/Repairs YHLA Measure A Trent T. Consolidated 01-Apr-08 16-Feb-09 31-Dec-09

Laney: Building G Carpentry/Wood Tech Upgrades 02314 Close Out $1,082,813 $400,000 Misc Refurb/Repairs YHLA Measure A Trent T. Consolidated 01-Apr-08 16-Mar-09 31-Dec-09

Laney: Building A Chemistry Renovations 02314 COMPLETE $1,046,996 Classroom Renov YHLA Measure A Trent T. Consolidated 07-Jan-08 30-Jun-08

Laney: Cosmetology Minor Repairs 02314 COMPLETE $853,125 $250,000 Building Renovations YHLA Measure A Trent T. Consolidated 25-Nov-08 16-Mar-09 31-Dec-09

Laney: Interim Housing Portables and Site Preparation 02336 COMPLETE $775,000 $850,000 Interim Housing Powell & Partners Measure A Trent T. Vanir Const Mgmt 03-Mar-08 31-Dec-08

Laney: DSPS Renovations at Upper E 02314 Close Out $630,000 $400,000 Building Renovations YHLA Measure A Trent T. Consolidated 08-Apr-08 15-Apr-09 31-Dec-09

Laney: Building C & D Fitness Renovations 02314 COMPLETE $617,000 $617,000 Misc Refurb/Repairs YHLA Measure A Trent T. Consolidated 08-Jan-08 15-Aug-08

Laney: Buildings F&G Computer Labs 02314 COMPLETE $590,625 $250,000 Modernization YHLA Measure A Trent T. Consolidated 01-Apr-08 01-Dec-08 30-Mar-09

Laney: Tunnel Lighting 02314 COMPLETE $393,750 $220,000 Misc Refurb/Repairs YHLA Measure A Trent T. Consolidated 22-Sep-08 03-Nov-08 31-Mar-09

Laney: Gateway To College 02314 COMPLETE $288,750 $200,000 Misc Refurb/Repairs YHLA Measure A Trent T. Consolidated 30-Jun-08 01-Dec-08 29-May-09

Laney: DSPS Temporary Swing Space 02314 COMPLETE $262,500 $150,000 Misc Refurb/Repairs YHLA Measure A Trent T. Consolidated 30-May-08 03-Nov-08 19-Dec-08

Laney: Theater (Minor Modifications) 02314 COMPLETE $131,250 $50,000 Building Renovations YHLA Measure A Trent T. Consolidated 03-Nov-08 15-Jul-09 04-Nov-09

Laney: Security Systems Installation (Pilot) 02314 COMPLETE $110,000 $108,000 Security Sys Install Ojo Technologies Measure A Trent T. DGS Staff 14-Dec-07 12-Dec-08

Merritt College $112,628,843

1- Planning1- Planning1- Planning $67,665,188

Merritt: Allied Health Building Programming $55,442,188 $31,262,719 Design/Build FLAD/WLC Measure A Atheria S. DGS Staff 01-Feb-10 10-Jan-11 03-Sep-12

Merritt: Child Development Center Improvements Pre Design $12,223,000 New Construction Unassigned Measure A DGS Staff

2-Design2-Design2-Design $2,225,826

Merritt: Campus Lighting Upgrades/ Misc. Repairs 02303 Design 100% $1,324,136 $680,000 Lighting Upgrades Zeiger Engineering Measure A Johnnie F. Miller & Associates 01-Sep-09 15-Jun-10 01-Sep-10

Merritt: Replace Damaged Sidewalks and Handrails, Campuswide 02303 Design 100% $901,690 $540,000 Misc. Site Repairs Byrens & Associates Measure A Johnnie F. Miller & Associates 01-Sep-09 15-Apr-10 02-Aug-10

4-Bid Phase4-Bid Phase4-Bid Phase $6,329,716

Merritt: Waterproofing at Buildings Q & P 02303 BID $2,259,049 $1,710,250 Waterproofing Grossman Design Measure A Johnnie F. DGS Staff 02-Sep-08 01-Mar-10 01-Oct-10

Merritt: Genomics (860 Atlantic) 02345 Pre-Bid $1,350,000 $1,600,000 Modernization Fisher/Friedman Measure A Johnnie F. WJ Robinson 05-Feb-09 01-Jul-10 31-Dec-10

Merritt: Building E&F Improvements (Gym) 02303 Const 0% $1,135,437 $900,000 Building Renovations Byrens & Associates Measure A Johnnie F. DGS Staff 01-Sep-09 01-Apr-10 01-Jul-10

Merritt: Building D Misc. Repairs 02303 Const 0% $1,083,555 $826,195 Building Renovations Gerson/Overstreet Measure A Johnnie F. MSE 02-Jun-08 01-Apr-10 01-Oct-10

Merritt: Horticulture Department Improvements 02303 Pre-Bid $501,675 $300,000 Misc Refurb/Repairs Byrens & Associates Measure A Johnnie F. DGS Staff 14-Aug-09 01-Mar-10 01-Jun-10

5-Construction Phase5-Construction Phase5-Construction Phase $19,493,292

Merritt: Photo Voltaic Array Parking Lot "C" Hillside 02358 Const 0% $8,100,000 $8,100,000 Energy Systems Chevron Energy
Soltn

Measure A Johnnie F. Chevron 05-Jan-09 01-Mar-10 02-Aug-10

Merritt: Building L Library/Learning Center Renovations 02324 Const 0% $7,900,000 $4,000,000 Modernization Fisher/Friedman Measure A/E Johnnie F. SGI 01-Oct-08 01-Jul-10 03-Aug-11

Merritt: Building Q Improvements 02303 Const 0% $2,707,698 $1,995,517 Bldg Modifications Byrens & Associates Measure A Johnnie F. DGS Staff 02-Sep-08 01-Mar-10 08-Nov-10

Merritt: Swing Space (A129) 02324 Const 0% $785,594 $600,000 Modernization Fisher/Friedman Measure A Johnnie F. DGS Staff 04-Aug-08 01-Mar-10 01-Jun-10

6-Close-Out Phase6-Close-Out Phase6-Close-Out Phase $16,914,821

Merritt: Building P & R Renovation 02706 COMPLETE $15,350,000 $11,598,150 Modernization Don Dommer
Associate

Measure A Vanir Const Mgmt

Merritt: Tennis Court Upgrades 02303 COMPLETE $911,779 $687,061 Misc. Site Repairs Keller/Mitchell Measure A Olive CM 11-Apr-08 11-Feb-09 03-Jun-09
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Merritt: Lighting & Misc Parking Lot C & D Repairs 02303 COMPLETE $653,042 $517,679 Misc. Site Repairs Miller Associates Measure A DGS Staff 01-Apr-08 02-Jun-08 30-Mar-09

Alameda College $73,767,410

1- Planning1- Planning1- Planning $42,305,000

Alameda: Buildings C & D Science Bldg Modernization 02712 Planning $42,305,000 Modernization Steinberg Measure A/E/C Atheria S. DGS Staff 01-Feb-10

2-Design2-Design2-Design $800,000

Alameda: Misc. Landscaping 02347 Design 50% $400,000 $300,000 Landscaping Gates Measure A Johnnie F. Olive CM 31-Dec-09 15-Jun-10

Alameda: Tennis Court Bleachers & Misc Repairs 02315 Design 75% $400,000 $300,000 Misc. Site Repairs Measure A Johnnie F. Olive CM 31-Dec-09 02-Aug-10 15-Dec-10

3-DSA3-DSA3-DSA $3,100,000

Alameda: Swing Space (860 Atlantic) 02345 Pre-Bid $3,100,000 $1,600,000 Modernization Fisher/Friedman Measure A Johnnie F. WJ Robinson 01-Jul-08 01-Jul-10 28-Feb-11

5-Construction Phase5-Construction Phase5-Construction Phase $200,000

Alameda:  Area Modifications- AHS Dental 02315 Const 10% $200,000 $125,000 Bldg Modifications Marcy Wong/Don
Logan

Measure A Johnnie F. DGS Staff 31-Dec-09 01-Feb-10 03-May-10

6-Close-Out Phase6-Close-Out Phase6-Close-Out Phase $27,362,410

Alameda: Building A Admin Modernization and Sidewalk Rehabilitations 02946 Close Out $17,785,000 $9,036,000 Modernization Marcy Wong/Don
Logan

Measure E Johnnie F. Olive CM 01-Jun-04 01-Jul-08 31-Dec-09

Alameda: Sidewalk Replacement 02320 COMPLETE $2,742,556 $2,300,000 Site Repaving Transystems Measure A Olive CM 01-Jun-07 02-Jan-09

Alameda: Misc. Building Renovations- Package A 02333 COMPLETE $1,428,224 $1,100,213 Bldg Modifications Olivia Rocha Measure A Olive CM 03-Jan-08 16-Jun-08 19-Sep-08

Alameda: Misc. Flooring/Lighting/Painting 02329 COMPLETE $1,235,734 $977,120 Misc Refurb/Repairs Olivia Rocha Measure A Olive CM 03-Jan-08 01-Jan-09

Alameda: Access Road 02347 Close Out $1,069,500 $713,000 Road Modification Bellici & Associates Measure A Johnnie F. Olive CM 13-Nov-08 17-Apr-09 31-Dec-09

Alameda: Ductwork Cleaning and Equipment Renovation 02331 COMPLETE $802,387 $596,620 Duct Cleaning/Repair Olivia Rocha Measure A Olive CM 03-Jan-08 02-Jun-08 19-Aug-08

Alameda: Miscellaneous Restroom Upgrades 02332 COMPLETE $775,354 $576,519 Bldg Modifications Gelfand Partners Measure A Olive CM 15-Jan-08 01-Jul-08 05-Jan-09

Alameda: Building G Weight Room Renovations 02330 Close Out $773,655 $599,119 Bldg Modifications Gelfand Partners Measure A Johnnie F. Olive CM 03-Jan-08 01-May-08 01-Feb-10

Alameda: Decking Repairs Buildings C & D 02315 COMPLETE $750,000 $525,000 Misc. Site Repairs WLC Architects Measure A Olive CM 08-Jan-08 30-Sep-08

Berkeley City College $8,687,828

2-Design2-Design2-Design $7,500,000

Berkeley: Tenant Improvements Phase III (Phase 1 & 2 Complete) 02335 DSA $7,500,000 $5,380,000 Bldg Modifications Murakami/Nelson Measure A Trent T. Bovis 08-Jan-08 01-May-09 04-Oct-10

5-Construction Phase5-Construction Phase5-Construction Phase $1,187,828

Berkeley: Misc Building Renovations (Short Term) 02323 Const 100% $1,187,828 $890,452 Bldg Modifications Colland Jang Measure A Trent T. Bovis 08-Jan-08 13-Nov-09 31-Mar-10

District Admin $7,241,696

5-Construction Phase5-Construction Phase5-Construction Phase $4,041,696

DAC: HVAC Modifications- District Offices 02359 Const 0% $2,241,696 $1,891,696 Bldg Modifications DGS Staff Measure A Jeff C. Chevron 01-Jun-09 01-Feb-10 01-Jun-10

DAC: International Modular Replacement 02343 Const 99% $1,200,000 $1,018,160 Bldg Modifications Byrens & Associates Measure A Johnnie F. DGS Staff 11-Jun-08 13-Nov-09 07-Jun-10

DAC: Emergency Generator Installation 02349 Const. 99% $600,000 $700,000 Generator Install FW & Associates Measure A Johnnie F. MSE 06-Jan-09 01-Feb-10 03-May-10

6-Close-Out Phase6-Close-Out Phase6-Close-Out Phase $3,200,000

DAC: District Offices Renovations (Phase II) 02321 COMPLETE $3,200,000 $1,501,000 Bldg Modifications Nelson/Space Measure A/E CBK Designs 02-Jan-07 08-Aug-08

District Wide $15,796,610

2-Design2-Design2-Design $12,896,610

Districtwide: Smart Media Initiative Design 50% $4,006,901 $3,510,000 Equip Modification RGDL Measure A Trent T. DGS Staff 03-Mar-10 01-Jun-10 25-Aug-11

District Wide: Security/Survellance Camera Implementation 02328 Design 95% $2,528,675 $1,945,118 Security Sys Install TCG, Inc. Measure A Jeff C. DGS Staff 15-Dec-08 01-Jul-10 11-Feb-11

District Wide: Paving Pre-Design $2,000,000 Site Repaving Unassigned Measure A DGS Staff 08-Jan-09 08-Jan-10

District Wide: IT Security Infrastructure Network 02328 Design 100% $1,749,134 $1,378,936 Security Sys Install TCG, Inc. Measure A Jeff C. DGS Staff 15-Dec-08 01-Jul-10 11-Feb-11

District Wide: Lighting Pre-Design $1,500,000 Lighting Upgrades Unassigned Measure A DGS Staff 08-Jan-09 08-Jan-10

District Wide: Police Services Control Center Reno 02328 Design 95% $861,900 $654,000 Bldg Modifications TCG, Inc. Measure A Jeff C. DGS Staff 01-Dec-08 01-Jul-10 11-Feb-11

District Wide: Elevator Cabs, Controls & Finishes Upgrades 02325 Design 100% $250,000 $200,000 Elevator Upgrades R. Newby Measure A Jeff C. DGS Staff 17-Apr-08

3-DSA3-DSA3-DSA $2,900,000

District Wide: Signage (Phase I & II) 02334 DSA $2,900,000 $1,399,610 Signage Carrier/Johnson Measure A Jeff C. DGS Staff 24-Apr-08 02-Feb-09 02-Aug-10
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