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Peralta Community Colleges $55,312,704

Laney College $39,431,352

Master PlanningMaster Planning $39,431,352

Laney:Library & Learning Center  * Master Planning $34,728,352 New Construction 27-Feb-12 15-Jan-15

Laney: Photo Voltaic Master Planning $4,503,000 Energy Systems 01-Dec-11 01-Nov-12

Laney: Health Clinic Master Planning $200,000 Building Renovations 01-Jun-12 12-Dec-12

Merritt College $2,268,352

Master PlanningMaster Planning $2,268,352

Merritt: Child Development Center Improvements ** Master Planning $2,268,352 New Construction 01-Nov-12 23-Apr-14

Berkeley City College $12,484,000

Master PlanningMaster Planning $12,484,000

Berkeley:New Acquisitions Master Planning $12,000,000 Acquisition 30-Jan-13 12-May-14

Berkeley: Photo Voltaic Master Planning $484,000 Energy Systems 04-Apr-12 03-Dec-12

District Wide $1,129,000

Master PlanningMaster Planning $1,129,000

District Wide: EMC & Sans Storage Master Planning $879,000 01-Jun-11 12-Dec-11

District Wide: Elevators Master Planning $250,000 Elevator Upgrades 01-Feb-12 01-Sep-11
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Laney:Library & Learning Center  *

Laney: Photo Voltaic

Laney: Health Clinic

01-Feb-12 24-Apr-14

Merritt: Child Development Center Improvements **

01-Dec-11 20-May-14

Berkeley:New Acquisitions

Berkeley: Photo Voltaic

02-May-11 14-Dec-11

District Wide: EMC & Sans Storage

District Wide: Elevators
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* Laney Library: Pending Future Funds- Total Project Budget $58,000,000

** Merritt Child Development Center: Pending Future Funds - Total Project Budget $12,000,000
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Peralta Community Colleges $196,290,706

Laney College $56,800,364

3-DSA3-DSA $23,000,000

Laney: Student Center Renovations DSA $23,000,000 $19,000,000 Building Renovations 13-Dec-12 04-Jun-12

4-Bid Phase4-Bid Phase $8,540,000

Laney: Tower Refurbishment Pre Bid $8,540,000 $4,526,000 Design/Build 04-Jul-11 01-Aug-12

5-Construction Phase5-Construction Phase $25,260,364

Laney Athletic Fields and Field House Const 65% $19,731,409 $17,500,000 Design/Build 04-Jan-10 29-Jul-11

Laney: Barrier Removal Implementation (BRIP) Const 60% $4,728,955 $2,506,400 ADA Compliance 23-Aug-10 22-Aug-11

Laney: Swing Space (Tower) (Increment 2) Const 95% $800,000 $430,000 Swing Space 11-Oct-10 03-May-11

Merritt College $70,095,553

2-Design2-Design $60,343,878

Merritt: Allied Health Building Design 85% $55,442,188 $40,000,000 Design/Build 01-May-12 30-Nov-13

Merritt: Chiller Addition Design 10% $4,000,000 $2,240,000 Equip Modification 01-Feb-12 15-Jan-13

Merritt: Replace Damaged Sidewalks and Handrails, CampuswideDesign 99% $901,690 $540,000 Misc. Site Repairs 01-Jun-11 01-Sep-11

5-Construction Phase5-Construction Phase $9,751,675

Merritt: Building L Library/Learning Center Renovations Const 10% $7,900,000 $4,000,000 Modernization 05-Jan-11 01-Nov-11

Merritt: Genomics (860 Atlantic) Const 50% $1,350,000 $1,600,000 Modernization 15-Sep-10 01-Aug-11

Merritt: Horticulture Department Improvements Const 70% $501,675 $300,000 Misc Refurb/Repairs 03-Jan-11 04-Apr-11

Alameda College $50,799,700

2-Design2-Design $42,000,000

Alameda: Buildings C & D Science Bldg Modernization Design 30% $42,000,000 $23,000,000 Modernization 10-Sep-12 01-Apr-14

5-Construction Phase5-Construction Phase $8,799,700

Alameda: Swing Space (860 Atlantic & Cougar Village) Const 40% $7,999,700 $4,000,000 Modernization 01-Sep-10 01-Aug-12

Alameda: Misc. Landscaping Const 35% $800,000 $300,000 Landscaping 11-Oct-10 02-May-11

Berkeley City College $7,100,000

2-Design2-Design $7,100,000

Berkeley: Tenant Improvements Phase III (Phase 1 & 2 Complete) DSA $7,100,000 $3,800,000 Bldg Modifications 01-Aug-11 06-Aug-12

District Wide $11,495,089

2-Design2-Design $250,000

District Wide: Library Technology Design 5% $250,000 Equip Modification 15-Jun-11 29-Jul-11

3-DSA3-DSA $2,680,500

District Wide: Signage Phase 2 (Phase I Expansion Complete) DSA $2,680,500 $1,900,000 Signage 02-Feb-09 01-May-12

5-Construction Phase5-Construction Phase $8,564,589

District Wide: Security/Surveillance Camera & IT Infrastructure Pre Const $5,034,548 $2,507,000 Security Sys Install 01-Mar-11 15-Aug-11

Districtwide: Smart Class Rooms Const 40% $2,668,141 $1,334,000 Equip Modification 01-Nov-10 03-Aug-11

District Wide: Police Services Control Center Renovation Const 85% $861,900 $654,000 Bldg Modifications 08-Nov-10 09-May-11
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Laney: Student Center Renovations

Laney: Tower Refurbishment

Laney Athletic Fields and Field House

Laney: Barrier Removal Implementation (BRIP)

Laney: Swing Space (Tower) (Increment 2)

17-Oct-13

Merritt: Allied Health Building

Merritt: Chiller Addition

Merritt: Replace Damaged Sidewalks and Handrails, Campuswide

Merritt: Building L Library/Learning Center Renovations

Merritt: Genomics (860 Atlantic)

Merritt: Horticulture Department Improvements

07-Feb-14

Alameda: Buildings C & D Science Bldg Modernization

Alameda: Swing Space (860 Atlantic & Cougar Village)

Alameda: Misc. Landscaping

16-Aug-12

Berkeley: Tenant Improvements Phase III (Phase 1 & 2 Complete)

17-Feb-12

District Wide: Library Technology

District Wide: Signage Phase 2 (Phase I Expansion Complete)

District Wide: Security/Surveillance Camera & IT Infrastructure

Districtwide: Smart Class Rooms

District Wide: Police Services Control Center Renovation
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Peralta Community Colleges $80,694,751

Laney College $35,551,901

6-Close-Out Phase6-Close-Out Phase $35,551,901

Laney: Security Systems Installation (Pilot) COMPLETE $110,000 $108,000 Security Sys Install 12-Dec-08

Laney: Theater (Minor Modifications) COMPLETE $131,250 $50,000 Building Renovations 15-Jul-09 04-Nov-09

Laney: DSPS Temporary Swing Space COMPLETE $262,500 $150,000 Misc Refurb/Repairs 03-Nov-08 19-Dec-08

Laney: Gateway To College COMPLETE $288,750 $200,000 Misc Refurb/Repairs 01-Dec-08 29-May-09

Laney: Tunnel Lighting COMPLETE $393,750 $220,000 Misc Refurb/Repairs 03-Nov-08 31-Mar-09

Laney: Tower 2nd Floor Relocation to Upper A COMPLETE $551,250 $300,000 Building Renovations 15-Apr-09 01-Mar-11

Laney: Buildings F&G Computer Labs COMPLETE $590,625 $250,000 Modernization 01-Dec-08 30-Mar-09

Laney: Building C & D Fitness Renovations COMPLETE $617,000 $617,000 Misc Refurb/Repairs 15-Aug-08

Laney: DSPS Renovations at Upper E COMPLETE $630,000 $400,000 Building Renovations 15-Apr-09 31-Dec-09

Laney: Interim Housing Portables and Site Preparation COMPLETE $775,000 $850,000 Interim Housing 31-Dec-08

Laney: Cosmetology Minor Repairs COMPLETE $853,125 $250,000 Building Renovations 16-Mar-09 31-Dec-09

Laney: Building A Chemistry Renovations COMPLETE $1,046,996 Classroom Renov 30-Jun-08

Laney: Building G Carpentry/Wood Tech Upgrades COMPLETE $1,082,813 $400,000 Misc Refurb/Repairs 16-Mar-09 31-Dec-09

Laney: Building F Welding Labs COMPLETE $1,246,875 $650,000 Misc Refurb/Repairs 16-Feb-09 31-Dec-09

Laney: Restroom and Shower Phase I, II & III COMPLETE $1,443,750 $1,100,000 Building Renovations 02-Apr-09 30-Jul-09

Laney: HVAC Modifications-Computer labs F&G COMPLETE $2,241,696 $1,891,696 Bldg Modifications 15-Sep-10 15-Mar-11

Laney: Beginner's Inn Culinary Kitchen COMPLETE $7,671,434 $5,600,800 Building Renovations 05-Oct-09 01-May-09

Laney: Minor Renovations Projects  (2005 - 2008) COMPLETE $15,615,087 $8,588,300 Misc Refurb/Repairs 14-Jan-05 14-Jan-08

Merritt College $20,526,034

6-Close-Out Phase6-Close-Out Phase $20,526,034

Merritt: Lighting & Misc Parking Lot C & D Repairs COMPLETE $653,042 $517,679 Misc. Site Repairs 02-Jun-08 30-Mar-09

Merritt: Swing Space (A129) COMPLETE $785,594 $485,901 Modernization 15-Jun-10 01-Feb-11

Merritt: Tennis Court Upgrades COMPLETE $911,779 $687,061 Misc. Site Repairs 11-Feb-09 03-Jun-09

Merritt: Building D Misc. Improvements COMPLETE $1,083,555 $815,730 Building Renovations 04-Jun-10 01-Feb-11

Merritt: Minor Renovations Projects (2005 - 2008) COMPLETE $1,122,400 $606,100 Misc Refurb/Repairs 14-Jan-05 18-Jan-08

Merritt: Building E Improvements (Gym) COMPLETE $1,135,437 $727,789 Building Renovations 06-Jul-10 01-Feb-11

Merritt: Campus Lighting Upgrades/ Misc. Repairs COMPLETE $1,627,480 $1,356,234 Lighting Upgrades 20-Sep-10 01-Apr-11

Merritt: Waterproofing at Buildings D, Q & P COMPLETE $2,259,049 $1,710,250 Waterproofing 15-Sep-10 30-Mar-11

Merritt: Building Q Improvements COMPLETE $2,707,698 $1,290,874 Bldg Modifications 21-Jun-10 31-Mar-11

Merritt: Photo Voltaic Array Parking Lot "C" Hillside COMPLETE $8,240,000 $8,100,000 Energy Systems 15-Jun-10 01-Mar-11

Alameda College $11,975,942

6-Close-Out Phase6-Close-Out Phase $11,975,942

Alameda:  Area Modifications- AHS Dental COMPLETE $200,000 $125,000 Bldg Modifications 01-Feb-10 01-Jul-10

Alameda: Tennis Court Bleachers & Misc Repairs COMPLETE $400,000 $300,000 Misc. Site Repairs 15-Sep-10 15-Mar-11

Alameda: Decking Repairs Buildings C & D COMPLETE $750,000 $525,000 Misc. Site Repairs 30-Sep-08

Alameda: Building G Weight Room Renovations COMPLETE $773,655 $599,119 Bldg Modifications 01-May-08 01-Feb-10

Alameda: Miscellaneous Restroom Upgrades COMPLETE $775,354 $576,519 Bldg Modifications 01-Jul-08 05-Jan-09

Alameda: Ductwork Cleaning and Equipment Renovation COMPLETE $802,387 $596,620 Duct Cleaning/Repair 02-Jun-08 19-Aug-08

Alameda: Access Road COMPLETE $1,069,500 $713,000 Road Modification 17-Apr-09 31-Dec-09
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Laney: Security Systems Installation (Pilot)

Laney: Theater (Minor Modifications)

Laney: DSPS Temporary Swing Space

Laney: Gateway To College

Laney: Tunnel Lighting

Laney: Tower 2nd Floor Relocation to Upper A

Laney: Buildings F&G Computer Labs

Laney: Building C & D Fitness Renovations

Laney: DSPS Renovations at Upper E

Laney: Interim Housing Portables and Site Preparation

Laney: Cosmetology Minor Repairs

Laney: Building A Chemistry Renovations

Laney: Building G Carpentry/Wood Tech Upgrades

Laney: Building F Welding Labs

Laney: Restroom and Shower Phase I, II & III

Laney: HVAC Modifications-Computer labs F&G

Laney: Beginner's Inn Culinary Kitchen

Laney: Minor Renovations Projects  (2005 - 2008)

26-Apr-11

Merritt: Lighting & Misc Parking Lot C & D Repairs

Merritt: Swing Space (A129)

Merritt: Tennis Court Upgrades

Merritt: Building D Misc. Improvements

Merritt: Minor Renovations Projects (2005 - 2008)

Merritt: Building E Improvements (Gym)

Merritt: Campus Lighting Upgrades/ Misc. Repairs

Merritt: Waterproofing at Buildings D, Q & P

Merritt: Building Q Improvements

Merritt: Photo Voltaic Array Parking Lot "C" Hillside

08-Jun-11

Alameda:  Area Modifications- AHS Dental

Alameda: Tennis Court Bleachers & Misc Repairs

Alameda: Decking Repairs Buildings C & D

Alameda: Building G Weight Room Renovations

Alameda: Miscellaneous Restroom Upgrades

Alameda: Ductwork Cleaning and Equipment Renovation

Alameda: Access Road
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Alameda: Misc. Flooring/Lighting/Painting COMPLETE $1,235,734 $977,120 Misc Refurb/Repairs 01-Jan-09

Alameda: Misc. Building Renovations- Package A COMPLETE $1,428,224 $1,100,213 Bldg Modifications 16-Jun-08 19-Sep-08

Alameda: Minor Renovation Projects (2005 -2008) COMPLETE $1,798,532 $971,200 Misc Refurb/Repairs 03-Jan-05 24-Jul-08

Alameda: Sidewalk Replacement COMPLETE $2,742,556 $2,300,000 Site Repaving 02-Jan-09

Berkeley City College $1,859,750

6-Close-Out Phase6-Close-Out Phase $1,859,750

Berkeley: ADA Upgrades (Johnson vs. PCCD) COMPLETE $199,750 $160,000 ADA Compliance 13-Dec-10 27-Apr-11

Berkeley: Misc Building Renovations (Short Term) COMPLETE $1,660,000 $896,000 Bldg Modifications 13-Nov-09 31-Mar-10

District Administrative Centers $5,654,455

6-Close-Out Phase6-Close-Out Phase $5,654,455

DAC: Emergency Generator Installation COMPLETE $741,421 $700,000 Generator Install 01-Feb-10 07-Jun-10

DAC: District Offices Renovations (Phase II) COMPLETE $1,563,034 $844,000 Bldg Modifications 08-Aug-08

DAC: International Modular Replacement COMPLETE $1,650,000 $1,018,160 Bldg Modifications 13-Nov-09 07-Jul-10

DAC: HVAC Modifications- District Offices COMPLETE $1,700,000 $990,000 Bldg Modifications 01-Feb-10 31-Dec-10

District Wide $5,126,669

6-Close-Out Phase6-Close-Out Phase $5,126,669

District Wide: Recycling COMPLETE $300,000 $270,000 Equip Modification

District Wide: Lighting COMPLETE $500,000 Lighting Upgrades 08-Jan-10

District Wide: Peralta TV COMPLETE $507,000 $425,000 Bldg Modifications 27-Sep-10 01-Apr-11

District Wide: Paving COMPLETE $1,584,669 $1,030,000 Site Repaving 08-Jan-10

District Wide: Boilers & Energy COMPLETE $2,235,000 $1,788,000 Energy Systems
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Alameda: Misc. Flooring/Lighting/Painting

Alameda: Misc. Building Renovations- Package A

Alameda: Minor Renovation Projects (2005 -2008)

Alameda: Sidewalk Replacement

02-May-11

Berkeley: ADA Upgrades (Johnson vs. PCCD)

Berkeley: Misc Building Renovations (Short Term)

30-Dec-10

DAC: Emergency Generator Installation

DAC: District Offices Renovations (Phase II)

DAC: International Modular Replacement

DAC: HVAC Modifications- District Offices

08-Jan-09 A 05-Apr-11

District Wide: Recycling

District Wide: Lighting

District Wide: Peralta TV

District Wide: Paving

District Wide: Boilers & Energy
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