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june 
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july 
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S M T W TH F S 
 1 2 3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 18 19 20 

21 22 23 24 25 26 27 

28 29 30 31    

       
 

november 
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december 
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      1 
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P E R A L T A  C O M M U N I T Y  C O L L E G E  
 A U D I T  S C H E D U L E  P L A N N E R  

PROJECT PHASE START DATE END DATE 

Interim Audit –College/District Assessment and testing 05/21/2012 05/25/2012 

Interim Audit – District testing and federal planning  05/29/2012 06/01/2012 

Financial Aid/Admissions/State Compliance (EOPS, DSPS, 
Preferences to Veterans, Cal Works) 07/09/2012 07/13/2012 

Financial Aid/Admissions/State Compliance (EOPS, DSPS, 
Preferences to Veterans, Cal Works) 07/16/2012 07/19/2012 

Financial Statement Audit/Single Audit Completion 10/29/2012 11/2/2012 

Financial Statement Audit/Single Audit Completion 11/05/2012 11/09/2012 

Review of Draft Audit Report 11/29/2012 11/29/2012 

MD&A and Responses to Comments Due 12/03/2012 12/03/2012 

Final Draft of Audit Report 12/10/2012 12/10/2012 

Reports Provided to State Chancellor’s Office 12/20/2012 12/20/2012 

 

2011-2012 ANNUAL AUDIT 

PERALTA COMMUNITY COLLEGE DISTRICT 

In order to meet the timelines of the State Chancellor’s Office and the 
directives of the Peralta Community College District and Board of 
Trustees, the following planning calendar is being developed.  This 
calendar should be provided to all Departments, Colleges and other 
interested individuals to allow for information to be assembled and ready 
for the audit procedures. 

Any changes to the dates and schedule will impact the ability of the 
audit to be concluded by November 9, 2012 and the report to be 
reviewed by the District by December 10, 2012 and due to the State 
Chancellor’s Office by December 20, 2012. 
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