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ARCHITECTURAL SERVICES

ACQUISITION

Final Completion Date

Design Services   (Phase 2)

CONSTRUCTION WORK

Seismic Evaluation Report

Executive Summary

Demolition & Construction

Inspection Services

Physics Department

Genomics Program

Chemistry Department

FACILITY MOVE-IN & OCCUPANCY

Property Assessment- PCR  (Phase 1)

2009
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2010
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2011
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2012
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2013
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DEPARTMENT OF GENERAL SERVICES
From the Desk of Dr. Sadiq B.  Ikharo

860 Atlantic Avenue Project Timeline
2008

Q2 Q3 Q4

Notice of Completion

CLOSEOUT

Jason Zalinski - Inspection Services

Chemistry Dept Move-In

WJ Robinson – Construction Management

Chemistry Classes Ongoing

Board Approval (Construction Management Contract)

PCR

Classes BeginGenomics Furniture 
Move-In

Physics  Move-In

Biology Move-In

E.A.

S.E.R.

E.S.

DESIGN

DSA

BID

DEMO CONSTRUCTION

Estuary Crossing Shuttle Service

*

Board Approval (Architectural Services Contract)

Board Approval (Tenant Improvement Contract)

Genomics Move-In

Board  Approval (Tenant Improvement)

Final Completion Date


