
PERALTA COMMUNITY COLLEGE DISTRICT                                                                     

Board of Trustees Agenda Report 
For the Trustee Meeting Date of April 23, 2013 

 
ITEM TITLE: 

Consider Approval for Reduction of Retention to E.F. Brett's Contract for the Berkeley City College 
Build-out Phase 3 Project from 10% to 5% 
 
SPECIFIC BOARD ACTION REQUESTED:   

Approval is requested to reduce the retention in E.F. Brett’s Contract for the Berkeley City College 
Build-out Phase 3 Project from 10% to 5%. 
 
ITEM SUMMARY:  
Approval is requested to reduce the retention of E.F. Brett’s Contract for the Berkeley City College Build-
out Phase three (3) Project from 10% to 5%.  E.F. Brett’s original contract was approved by the Board of 
Trustees at the meeting of July 17, 2012, in the amount of $2,377,704 and a construction timeline of 334 
calendar days; with the project completion date of July 31, 2013.  However, the construction work has 
progressed more timely and over 91% completion of the project has been achieved as of March 31, 
2013. Substantial Completion date for the above project is anticipated by the end of April 2013 and no 
Change Orders are anticipated.  This project is ahead of schedule and on budget. 
 
E.F. Brett (contractor) has requested a reduction in retention from 10% to 5%.  Per the Public Contract 
Code, this reduction in retention is allowable if substantial completion of a project is attained.  This 
reduction of retention will be in line with the District’s newly adopted retention amount of 5% for all future 
projects.  The administration has recommended approval of the reduction to 5% to allow for release of 
5% to E.F. Brett’s contract at the end of April 2013.  The new State of California retention percentage is 
now 5% effective from January 1, 2013.  The Chancellor recommends approval. 
 
SOURCE OF FUNDS (AND FISCAL/BUDGETARY IMPACT): 

Measure A, as approved by the voters in Peralta’s constituency and authorized under Resolution 05/06-
45, Laney College, “Classroom and facilities repairs and grounds improvements,” Merritt College, 
“Classroom and facilities repairs and grounds improvements,” College of Alameda, “Remodeling and 
equipping classroom and campus facilities,” and Berkeley City College, “Plumbing, electrical, mechanical 
system upgrades and improvements.” 
 

BACKGROUND/ANALYSIS: 

The Berkeley City College Build-out Phase 3 Project was issued to provide for the build-out of existing 
unimproved spaces in art studios on the 4

th
 floor and improvements/alterations to labs, classrooms and 

offices on the 1st, 2
nd

, 3
rd

 and 5
th 

floors at Berkeley City College. A formal bid was conducted for this 
project (Bid No. 1112/19), and a bid opening was held on June 13, 2012.  Five (5) bids were received 
and the contract was awarded to E.F. Brett & Company Inc. with a starting date of September 3, 2012.  
On January 22, 2013, the College moved into one of two art studios and the remaining project has 
proceeded ahead of schedule with an anticipated completion date of mid-May 2013.  On March 31, 2013, 
the project reached 91% completion.  Per the Public Contract Code, a release of 5% retention is 



acceptable.  The District recommends reduction of the contract retention to 5% to provide a release of 
the Contractor’s end of April 2013 billing pay application. 
 
DELIVERABLES AND SCOPE OF WORK: 

The deliverable is the completion of construction work of the Berkeley City College Build-out Phase 3 
Project. 
 

ANTICIPATED COMPLETION DATE: 

The anticipated completion date of this project is May 15, 2013. 
 

ALTERNATIVES/OPTIONS: 

Not Applicable 
 

EVALUATION AND RECOMMENDED ACTION: 

Approval is requested to reduce the retention in E.F. Brett’s contract for the Berkeley City College 
Build-out Phase 3 Project from 10% to 5%. 
 
OTHER DEPARTMENTS IMPACTED BY THIS ACTION (E.G. INFORMATION TECHNOLOGY):      

   YES                __                    NO               X                     

 
COMMENTS 

WHO WILL BE PRESENTING THIS ITEM AT THE BOARD MEETING?  Vice Chancellor Ikharo 
 
(*****Board contract approval is subject to negotiation and execution by the Chancellor.) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



DOCUMENT PREPARED BY: 

Prepared by: Dr. Sadiq B. Ikharo                                 Dr. Sadiq B. Ikharo                                 Dr. Sadiq B. Ikharo                                 Dr. Sadiq B. Ikharo                                         Date:  April 16, 2013_ 
 Vice Chancellor of General Services 

 

 

DOCUMENT PRESENTED AND APPROVED BY: 

 

Presented and approved by:  Dr. Sadiq B. Ikharo               Dr. Sadiq B. Ikharo               Dr. Sadiq B. Ikharo               Dr. Sadiq B. Ikharo                        Date:  April 16, 2013_                                
                         Vice Chancellor of General Services 
 

 

FINANCE DEPARTMENT REVIEW 

 

      X       Finance review required _     ___ Finance review not required 
 
If Finance review is required, determination is:     X      Approved           Not Approved 
 
If not approved, please give reason:             
 
              
 

Signature:   Ronald GerhardRonald GerhardRonald GerhardRonald Gerhard                 Date:  __4-19-13   
         Ron Gerhard, Vice Chancellor for Finance and Administration 

 

 

GENERAL COUNSEL   (Legality and Format/adherence to Education Codes): 
 

     X         Legal review required                   Legal review not required 
 
If Legal review is required, determination is:      X      Approved           Not Approved 
 

Signature:   Thuy Thi NguyenThuy Thi NguyenThuy Thi NguyenThuy Thi Nguyen                                        Date:  ____4-19-13________          
          Thuy Thi Nguyen, General Counsel 
 

 

CHANCELLOR’S OFFICE APPROVAL 
 
   _X       Approved, and Place on Agenda                                                           Not Approved, but Place on Agenda  
      

Signature: José M. Ortiz         José M. Ortiz         José M. Ortiz         José M. Ortiz                                                                                      Date:  __ 4-16-13     
 Dr. José M. Ortiz, Chancellor 

 

 


