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CON-9-PCCD~Change Order Summary Template 
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SUMMARY OF CHANGE  ORDER  No.  4 

Attachment   
PROJECT: CHW INFRASTRUCTURE DATE:  2/28/14 
   
  DSA FILE NO.: 01-112534 
OWNER: Peralta Community College District DSA APP NO.:  
 
CONTRACTOR:        Taber Construction PCCD FILE NO.: 2355B                                      
 
Change Order Coding:  
1 – Unforeseen Condition – Owner Initiated  4 – Design error or omission – Architect Initiated 

2 – Owner Requested Change – Owner Initiated A – Approved for A/E Reimbursement 

3 – DSA or Agency requested change – Agency Initiated F – Not Approved for A/E Reimbursement 
 
   

PCO #  11                                                                               ADD  $32,933 
                                                                                                               ADD/DEDUCT   0 Days 

Description: Reconfigure and excavate offset piers for the new layout for the Cooling 
Tower pad, modify handrails @ 2nd floor, extend digging through bedrock, 
demo conduits not shown in walls.  

Requested by: 1 – Unforeseen Condition – Owner Initiated  

Reason:  Due to unforeseen underground obstructions, the layout of the cooling 
tower equipment pad had to be redesigned & portions re-excavated, 
unforeseen wall obstruction & oversized bedrock also led to revisions & 
added work. 

DSA prelim. 
Approval date: 2/18/14 (CCD #8) 

 PCO #  12                                                                              ADD  $ 27,265 
                                                                               ADD/DEDUCT   0 Days 

Description:  Relocation of CW trenches and changes in the CW piping route 
exceeding 3’ were required.  Additional hydrotesting, new Bubbler 
scope, re-route & repair of (E) underground scope.  

Requested by:  1 – Unforeseen Condition – Owner Initiated  

Reason:  Trench path changed to accommodate unforeseen utilities, incl. fireline 
thrust block, PCCD directed additional Hydrotesting to accommodate 
Allied Health proj. Bubbler added to fix (E) standing water issue @ 
Bldg Q.  

DSA prelim. 
Approval date: N/A 
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PCO #  13                                                                               DEDUCT  $45,015 
                                                                                ADD/DEDUCT   0 Days 

Description:    Delete MH #17 and associated underground work per CP-1.  
Requested by:    2 – Owner Requested Change – Owner Initiated 

Reason:   As directed by PCCD & Salas O’Brien, MH #17 and associated work is 
deleted and a credit is to be provided.  

DSA prelim. 
Approval date: N/A 

 
 

PCO #  14                                                                              DEDUCT $ 6,920 
                                                                               ADD/DEDUCT   0 Days 

Description:  Credit for removal of Secondary Distribution Provisional Section. 

Requested by:  1 – Unforeseen Condition – Owner Initiated  

Reason:  As directed by Salas O’Brien & PCCD, the Secondary Distribution 
provisional section/blank structures is to be deleted & 480v 
switchboard redesigned. The cost of the 3 blank structures is to be 
credited back to the project.  

DSA prelim. 
Approval date: N/A 

 

 

PCO #  17                                                                              ADD  $ 72,302 
                                                                               ADD/DEDUCT   0 Days 

Description:  Extra work costs associated with the Equipment Pad Re-design and Construction. 

Requested by:  1 – Unforeseen Condition – Owner Initiated  

Reason:  Due to interference from unforeseen underground utilities and 
structural supports, the fence & posts around the equipment pad had 
to be re-designed and adjustments made to the footing & new grade 
beams added. 

DSA prelim. 
Approval date: 2/18/14 (CCD #8) 
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PCO #  18                                                                              DEDUCT $2,121 
                                                                               ADD/DEDUCT   0 Days 

Description:  Offhaul/Trucking of Spoils credit. 

Requested by:  2 – Owner Requested Change – Owner Initiated  

Reason:  As directed by PCCD, the GC was allowed to truck the project spoils 
to PCCD property adjacent to the Merritt Campus.  This resulted in a 
credit for trucking & Dumps fees. 

DSA prelim. 
Approval date: N/A 

 

 

PCO #  20                                                                              DEDUCT $13,710 
                                                                               ADD/DEDUCT   0 Days 

Description:  Credit for CHW Valve change per Approved Submittals. 

Requested by:  1 – Unforeseen Condition – Owner Initiated  

Reason:  CHW included in CDs were for a different installation and more 
expensive.  Per Submittal review and response, more appropriate 
CHW valves were approved.  PCO is crediting cost difference for new 
valves. 

DSA prelim. 
Approval date: N/A 

 

 

PCO #  21                                                                              ADD $819 
                                                                               ADD/DEDUCT   0 Days 

Description:  Roofing Analysis for PCCD. 

Requested by:  2 – Owner Requested Change – Owner Initiated  

Reason:  ACC Environmental performed Environmental Roofing Analysis on 
behalf of PCCD on Bldg L roof.  Report was provided at conclusion of 
testing. 

DSA prelim. 
Approval date: N/A 

 

 

 

 



PERALTA COMMUNITY COLLEGE DISTRICT 
Office of General Services   333 East 8th Street Oakland, California 94606 Phone 510/466-7200  Fax 510/466-7315 

 

CON-9-PCCD~Change Order Summary Template 
Rev 1/2014 

PCO #  22                                                                              DEDUCT $13,277 
                                                                               ADD/DEDUCT   0 Days 

Description:  Delete Retaining Wall @ Isolation Switch. 

Requested by:  1 – Unforeseen Condition – Owner Initiated  

Reason:  The reconfiguration of the Equipment pad (due to conflict with drip 
line of the (E) tree) resulted in the existing retaining wall being 
sufficient.  Therefore the (E) wall was not demolished and a new wall 
was not built. 

DSA prelim. 
Approval date: N/A 

 

PCO #  23                                                                              ADD $4,229 
                                                                               ADD/DEDUCT   0 Days 

Description:  MK Pipeline November Tags. 

Requested by:  1 – Unforeseen Condition – Owner Initiated  

Reason:  Due to massive congestion of unforeseen underground utilities & 
structural elements at Bldg Q, an (E) storm line had to be removed, re-
installed and CHW trenching had to be re-routed.   

DSA prelim. 
Approval date: N/A 

 

PCO #  24                                                                              ADD $13,967 
                                                                               ADD/DEDUCT   0 Days 

Description:  Taber work Tags for November & December including stair & door revisions, (N) 
bubble-up installation, and additional channel welding @ Bldg F roof. 

Requested by:  1 – Unforeseen Condition – Owner Initiated   

Reason:  Shutdown had to be re-scheduled due to faulty PCCD equipment, 
equipment pad layout change resulted in re-routing of (E) gas line due 
to pier location. Changes to tube frame & new door, unknown control 
wires relocated. 

DSA prelim. 
Approval date: N/A 
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PCO #  30                                                                              ADD $18,559 
                                                                               ADD/DEDUCT   0 Days 

Description:  PCCD-approved Structural Engineering Services. 

Requested by:  1 – Unforeseen Condition – Owner Initiated   

Reason:  Per PCCD direction Taber engaged Structural Engineer services to 
perform field verification and provide stamped drawings with 
resolution to issues encountered at the equipment pad & stairwell for 
DSA submittal. 

DSA prelim. 
Approval date: 2/18/14 (CCD #8) 

 

PCO #  31                                                                              ADD $1,349 
                                                                               ADD/DEDUCT   0 Days 

Description:  Unforeseen extra interior demo & site work. 

Requested by:  1 – Unforeseen Condition – Owner Initiated   

Reason:  Electrical scope was detected in walls that were not shown in the CDs, 
PCCD directed installation of Bubble-up to address (E) standing water 
at Bldg Q.  Existing utilities (electrical, wiring) located in stairwell 
removed to allow for installation of new. Hand digging @ floor drain 
P.O.C. 

DSA prelim. 
Approval date: N/A 

 


