PERALTA COMMUNITY COLLEGE DISTRICT ITEM # i{—&

- Board of Trustees Agenda Report
For the Trustee Meeting Date of December 15, 2009

ITEM TITLE:
Consider Approval of Amendment No. 1 to Agreement for Construction Management
Services with Stegeman & Kastner, Inc. for Disabled Barrier Removal Projects at Laney

College

SPECIFIC BOARD ACTION REQUESTED:

Approval is requested for Amendment No. 1 to the agreement for construction
management services with Stegeman & Kastner, Inc. for Disabled Barrier Removal
Projects at Laney College, in the not-to-exceed amount of $44,000.

ITEM SUMMARY:

The amendment is requested because the scope of construction work increased to
include the Barrier Removal Implementation Plan-Package |l, requiring additional
construction management services. The services for the additional scope of work will
include:

s Monthly reports on project construction activities
- Address cost issues and scheduling of work

o Field surveys

¢ Assistance with the bidding process

e Final project documentation and closeout with DSA

BACKGROUND/ANALYSIS:

Stegeman & Kastner, Inc. was originally selected from the previous project team
working on this project due to their highly technical skills with regard to ADAAG (ADA
Accessibility Guidelines) requirements.

The original agreement, in the amount of $220,300 was approved at the meeting of
May 12, 2009. Including Amendment No. 1, the total agreement amount will be
$264,300. '

ALTERNATIVES/OPTIONS:
Not applicable.

EVALUATION AND RECOMMENDED ACTION:

Approval is recommended for Amendment No. 1 to the agreement for construction
management services with Stegeman & Kastner, Inc. for Disabled Barrier Removal
Projects at Laney College, in the not-to-exceed amount of $44,000.




SOURCE OF FUNDS (AND FISCAL/BUDGETARY IMPACT):
Measure A, as approved by the voters in Peralta’s constituency and authorized under
Resolution 05/06-45, Exhibit A-1, Laney College, “Handicap accessibility.”

OTHER DEPARTMENTS IMPACTED BY THIS ACTION (E.G. INFORMATION TECHNOLOGY):
YES No_X

'COMMENTS:
All Board recommended contracts are subject to negotiation and execution by the

Chancellor.

WHO WILL BE PRESENTING THIS.ITEM AT THE BOARD MEETING?
Vice Chancellor lkharo

Dip A BOARD STANDING COMMITTEE RECOMMEND THE ITEM? YES ~ No X
IE “YES”, PLEASE INCLUDE THAT INFORMATION IN YOUR SUMMARY.




PLEASE ACQUIRE SIGNATURES IN THIS ORDER:

DoCUMENT PREPARED BY:

Pre;.;)ared by:M'q/ ﬁ : %W Date: _1}"'%’#&?-

Dr. Sadiq B. Ikharo
Vice Chancellor of General Services

DocuMENT PRESENTED BY:

Q_wt«q/ B. @W bate: 1~ ~ BT

Dr. Sadiq B. lkharo
Vice Chancellor of General Services

FINANCE DEPARTMENT REVIEW
X Finance review required Finance review not required
If Finance review is required, determination is: Approved Not Approved

If not approved, please give reason:

Signature: Date:
Thomas Smith
Vice Chancellor for Finance and Administration

GENERAL COUNSEL (Legality and Format/adherence to Education Codes):
X__ Legal review required Legal review not required

etermination is: }0 Approved Not Approved

Date: f;% "‘;//K;‘?

If Legal review is required,.

o il

Signature:

. b M
Thily' T..Ngfiven, General Counsel
; / i '

CHANCELLOR’S OFFICE APPROVAL

_X__ Approved, and Placg on Agenda Not Approved, but Place on Agenda

Slgnatn@B} | Date: ]'2/‘1’/5¢

Elihu Harris, Chancellor




DEVELOPHENT, PROJECGT AND CONSTRUCTION MANAGEMENT

November 30, 2009 VIA B-MAIL
brerogow(@aol.com

Peralta Community College District
333 East 8" Street

Oakland, CA _ ‘ f
94606 '
ATTN: Clandette Brero-Gow '

RE: PAYNE V. PCCD
PHASE 2 and 3 CONSTRUCTION MANAGEMENT
AMENDMENT #1 (REVISED)

Diear. Mis, Brero-Gow

We aré please to sibinit otir revised proposal for Amendment #1 to: our Phase 2 and
Phase 3 Construction Management Services contract

in the amount of $44,000.

The estimate and presumed schedule for Amendment #1 is aftached and reflects the level
of service reguested b}f wou in your email dated November 30, 2009, Please note the
quelifications included in the gstimate.

We sincerely appreczate the opportunity fo be of continning service to the Peralta
Community College District. Please contagt the undersigned if you have any questions.

Sincerely,

Donald R. Eichelberger
Executive Vice President and Prineipal

* ¢#: Claudia Leed/Stubbs and Leone
Rick Nedell/Anchor Engincering

2681 Ocean Park Boulsvard, Sujle 300, Santa Monica, CA 90405 Phone: {310) 458-6010 Fax; (310) 452-7580
4733 Chabot Drwe Suite 105, Pleasanton, GA 94588 Phons: {9251 463-3700 Fax: (8257463-3701
weiw.s-and-k.com
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