PERALTA COMMUNITY COLLEGE DISTRICT ITEM# 3|

Board of Trustees Agenda Report
For the Trustee Meeting Date of July 19, 2011

ITEM TITLE:

Consider Approval of Amendment No. 3 to the Agreement for Archltectural Services
with George Dedekian, Architect for ADA Renovations (Disabled Barrier Remova!
Projects) at Laney College

SPECIFIC BOARD ACTION REQUESTED: _

Approval is requested for Amendment No. 3 to the agreement for architectural services
with George Dedekian, Architect for the ADA Renovations (Disabled Barrier Removal
Projects) at Laney College, in the amount of $39,487.

ITEM SUMMARY: ‘

The amendment is requested because the scope of work increased, resulting in delays
to the project completion date and prompting the need for additional architectural
services. The services for the additional scope of work will include: :

o Additional requirements imposed by the City of Oakland for work in the Public-
Right—of—Way including the architectural design and coordination with the civil
engineering consultants at the West Campus Entry

¢ Added scope from the Injunctive Relief Seitlement Agreement for Theater'
changing rooms, accessible parking, interior breezeway road repair, and Art
Center ramp handrails

SOURCE OF FUNDS (AND FISCAL/BUDGETARY IMPACT):
Measure A, as approved by the voters in Peralta’s constituency and authorized under
Resolution 05/06-45, Exhibit A-1, Laney College, “Handicap accessibility.”

BACKGROUND/ANALYSIS:

The original agreement with George Dedekian, Architect, in the amount of $226,455,
was approved by the Board of Trustees at the meeting of March 24, 2009. Amendment
No. 1, in the amount of $53,790, was approved at the December 15, 2009 Board
meeting. Amendment No. 2, in the amount of $39,031, was approved at the Board’
meeting of February 15, 2011. Including this Amendment No. 3, the total agreement
amount is $358,763. Staff is managing the regular project meetings in lieu of the
architect, with a view to minimize cost for architectural services. George Dedekian was
originally selected for this project because he provided architectural services for the
preparation of the Disabled Access Survey for Laney College.

ALTERNATIVES/OPTIONS:
Not applicable.

EVALUATION AND RECOMMENDED ACTION: -

Approval is recommended for Amendment No. 3 to the agreement for architectural
services with George Dedekian, Architect for the ADA Renovations (Disabled Barrier
Removal Projects) at Laney College, in the amount of $39,487.




OTHER DEPARTMENTS IMPACTED BY THIS ACTION (E.G. INFORMATION TECHNOLOGY):
YES No_X

COMMENTS: .
All Board approved coniracts are subject to final negotiation and execution by the

Chancellor.

WHO WILL BE PRESENTING THIS ITEM AT THE BOARD MEETING?
Vice Chancellor lkharo

DiD A BOARD STANDING COMMITTEE RECOMMEND THE ITEM? YES No X
IF “YES”, PLEASE INCLUDE THAT INFORMATION IN YOUR SUMMARY. -



PLEASE ACQUIRE SIGNATURES IN THIS ORDER:

DOCUMENT PREPARED BY:

Prepared by: MW/ &'. %M Date: 7-—~ L1 ~2ell

Dr. Sadiq B. Ikharo
Vice Chancelior of General Services

DoOCUMENT PRESENTED BY:

Sadia/ 8. W,

Dr. Sadiq B. lIkharo
Vice Chancelfor of General Services

Date: 7"— 1 ~2|

FINANCE DEPARTMENT REVIEW
X Finance review required _ Finance review nof required
If Finance review is required, determination is: X Approved NotApproved |

If not approved, please give reason:

Signature: —BMJ Mml ZlECfﬁNCde b}f e Date: 4/! g/ f)
Ronald Gerhard, Chief Financial Officer

GENERAL COUNSEL (Legality and Format/adherence to Education Codes):
X __ Legal review required Legal review not required

If Legal réview is required, determination is: X Approved Not Approved

Signature: MT' Newyerv, WCMM By VYR Date: +/1S/1l

‘Thuy T. Nguyen, General Counsel

CHANCELLOR’S OFFICE APPROVAL

X Approved, and Place on Agenda Not Approved, but Place on Agenda

Signatufe: ,44//%-_ 9. M"\—~ Date: 7// 7//§

Wise E. Allen, Chancellor




7595 Hansom Drive )
Omidand, OA 946053822
el 5108787886

gmail gdedekian@mac.com

s Architecture
% Accessibility Consulting
 CASp tnspections and Reports

June 28,2011

Dr. Sadiq Bello Ikhare,Vice Chancellor,Vice Chancellor
Peralta Community College District

333 E. 8th Street

Qakland, CA 94606

RE: ADA Renovations at Laney College - Project No.2348
Proposal for Additional Fees - Construction Administration Phase

Dear Dr. lkharo:

| am requesting additional fees of $39,487.00 based on the extended completion date for our project. The original
completion date was March 25,201 |. The current completion date is August 24,201 1. This extends the project
completion by an additional 106 working days. | am requesting additional AOR Construction Administration fees

based on the current end date of August 24,201 | as detailed on the attached pages.

Very truly yours,

George Dedekian
Architect, CASp
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Y STRANDBERG ENGINEERINGDG

- INVOIC
Bill To: Vv E
Mr. George Dedekian Project: 0933 Laney Accessibility Improvement
George Dedekian Architect — )
7595 Hanson Drive Billing Period thru 1721111
Qakland, CA 94805 Invoice #: 2049
Invoice Date: : 1/29/2011
Due Date: 2M13/2011

o
izt

CA Site Visits, Senior Principal Engineer 15|  200.00]  300.00

CA Site Visits, Project Engineer 4.5 155.00 G697.50

** Rebar Spilice; Field Report for Rebar Splice

CURRENT TOTAL FOR COMPLETED WORK ' 997.50
Total ' -$997.50
Payments/Credits $0.00
Balance Due for Invoice $997.50

Please call if you have any questions or comments.
Otherwise, please make your check payable to:

Yu Strandberg Engineering, Inc.
410 12th Street, Suite 200
Qakland, California 94607

(510) 763-0475




\ oy g M #% INVOICE *%*
) ¥ Formerly Elite Reprographics .
\i(b 05-20-11
DATE REQUIRED TIME REQUIRED
SAN FRANCISCO CAKLAND
' 566245 05-23-11
945 Bryant Street 1700 Jefferson Street INVOICE NUMSER RC DATE
San Francisco, CA 94103 Cakiand, CA 94612
Tell 415.957.1234 Tel: 510.763.1234
FAX: 4155471370 FAX: £510.763.3600
207050
? GEORGE DEDEKIAN ARCHITECT a GCEORCE DEDERKIAN ARCHITECT
L 7595 HANSOM DRIVE i WILLCALL
L 7
T OAKLAND CA 94605 T QOAKLAND ChA 94612
@] o]
Y _
REIMBURSABLE (vm) - ) . W/B #:
onDERED(gv PO . JOB - zé P E( W “ ‘86339- 1
EEFLEC 0% g
1500 50 BOND - FIRST SET 2 1| 24X36 12 1.91
ERSERA DB RBOND - ADDITICNAL 2 z | 24X36 24 3.10
£165 004 WORK ORODER CREATICH 1 4 .28
REFLECTS 25.00% DISCOUNT
SUB TOTAL SALES TAX SHIPPING
12.54 1.36

INVOICE TERMS: NET 30 DAYS 1.5% LATE CHARGE PER MONTH ON PAST DUE BALANCES

Please remit all pavments tor
ARC

Dept. 33171

PO. Box 39000

San Francisco, CA $4139-3171

WWW.e-arc.com



